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Shift Hours Start 0700 Stop
SISTANT RESIDE
L CHInERT CONTRACTOR - ABFJV
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(4 (o] — Name Contractor
Iron worker Foreman 8 0 E.J Meyer lll ABFlJV
Iron worker Jrny 8 "|0O Chris Biskner ABF/JV
Iron worker Jrny 8 0 Stanley Dalie ABFIIV
Iran worker Jry 8 0 Kevin Ratcliffe ABF/IV
Iron worker Jry 8 0] Mathew Cochran | ABFIJV
Iron worker Jmy B 0 Jerry Kubala ABF/JV
OE 8 0 Mike Klein ABFIIV
OE 8 0 Daniel Martinez ABFIV
Shear Leg barge ABFIJV
Ringer barge | ABFIV
Ringer barge || ABFlUV
Welding machine ABFIV
RT 160 crane ABFIJV
IR Compressor : ABFV
1700tens | 1 | Generator
2401 5
Coity 1 | Forklift
26001
B 1 | Barge
2 | Barge
58084 1 | Barge
618
42034217 | 2 | Barge
549 07
5008 1 | Barge
412 10
7101 :
417 40 1 | Man lift
5029
Wel
|.||?x?nr 3
KRS 180 8
318 2
TEC
35,36,27 3
YC 1333 1
OC 260, 4
261,
262,265 ECTH08 AUC-20 HOI03RE
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481 93
5006 2
481 40
7013

Weather: Partly Cloudy Hi67 °F, Lo 46 °F.
Description ofiOperation:

1. Temporary, Tower, G.North:: Erection.tower assemblies.

Activities:
1. Office work:
= Review plans, special provisions, RFliand ABF submittals for TT trusses.

2. Field work:

. ABF's iron worker crew arranged TT trusses from last shipment at berth 7, and no construction activities
on TTIG North.
3. Conversation and discussion:
There were no significant conversations today.

4. Overtime reason:
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Trans Engineer (D)/Asst. Struct. Rep
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