STATE OF CALIFORNIA Job Stamp i Day No. 965
DEPARTMENT OF TRANSPORTATION SFOBB SAS N et Work D2y | pay No. 1165
Farm HC-10A {Rev. 6/80) 04-0120F4 Date 08/04/2009
Inspectors
Hours Start 0700 Stop 1530
Shift Hours Start 0700 Stop 1530
ASSISTANT RESIDENT
THANH V LE HOURS -ITEM NO. .
EQUIPMENT AND/OR LABOR: =
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o o a Name Contractor
Iron worker Foreman 8 0 E.J Meyerlll ABF/iV
fron worker Jrny 8 0 Chris Biskner ABF/UV
Iron warker Jrny 8 0 Stanley Dalie ABF/JV
Iron worker Jrny 8 0 Kevin Ratcliffe ABFlIV
Iron worker Jrny 8 0 Mathew Cachran | ABF/JV
Iron worker Jrny 8 0 Jerry Kubala ABF/IJV
Iron worker Jrny 0 0 Paul Good ABFIUV
Iron worker Jrmy 0 0 Serina Lafeur ABF/JV
OE 8 0 Mike Klein ABF/JV
OE B o Daniel Martinez ABF/lJV
Shear Leg barge ABFIJV
Ringer barge | ABF/JV
Ringer barge Il ABFIJV
Welding machine ABF/IV
RT 160 crane ABF/JV
IR Compressor ABFlJV
1700tons | 1 | Generator
i 1 | Forklift
ﬁggfn 1 | Barge
2 | Barge
58084 1 | Barge
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42034217 | 2 | Barge
ggg;ﬂ 1 | Barge
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Weather: Partly Cloudy Hi67 °F, Lo 46 °F.
Description of Operation:

1. Truss erection FS E15 to FS E17 E - line.

Activities:
1. Office work:
* Review plans, special provisions, RFI and ABF submittals for TT trusses.
2. Field work:

e Shear Leg barge picked up the FS E15 to E17 truss from marine barge, the iron crew used concrete
blocks to balance the truss during the truss hanging by Shear Leg before setting the truss to position.
The crew secured the truss by installing minimun required bolts before the Shear Leg released loading.

3. Conversation and discussion:

4. Overtime reason:
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Shear Leg approached setting positio.
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