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Iron worker Foreman 8 0 E.J Meyer lll ABFIV
Iron warker Jrny 8 0 Chris Biskner ABFIJV
Iron worker Jrny 8 0 Stanley Dalie ABFIV
Iron worker Jrny 8 0 Kevin Ratcliffe ABFIJV
Iron worker Jrny 8 0 Mathew Cochran ABF/JV
Iron worker Jmy 8 0 Jerry Kubala ABF/JV
Iron worker Jmy 0 0 Paul Good ABFIJV
Iron worker Jrmy 0 0 Serina Lafeur ABFlIV
OE 8 0 Mike Klein ABFLIV
OE 8 o Daniel Martinez ABFIJV
Shear Leg barge ABFIJV
Ringer barge | ABF/JV
Ringer barge Il ABFIJV
Welding machine ABF/V
RT 160 crane ABFlJV
IR Compressor ABFIJV
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Weather: Partly Cloudy Hi67 °F, Lo 46 °F.
Description of Operation:
1. Truss erection FS E5 to FS E17 E - line.
Activities: 5
1. Office work:
* Review plans, special provisions, RF| and ABF submittals for TT trusses.

2. Field work:
e lron worker crew continued bolting on the FS E15 to E17 trusses.

3. Conversation and discussion:

4. Overtime reason:
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Connection bolting
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