STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER’S

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar Day No. 914

Yz~

Project Work Day No. 1124

Date 06/16/2009

Shift Hours Start  7:.00 Stop  3:30
PM

Inspector Shift 7:00 AM to 3:30 PM
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1 1 | Gen. Foreman 8 Terry Cronk ABF E2
2 1 | Laborer 8 Rigiberio Campos | ABF
3 1 | Pile Driver/Welder 8 Henry Wheat ABF
4 1 | Elevator Operator 8 Howard Schroyer | ABF
5 1 | Pile Driver Foreman 8 Nigel Lohse ABF
6 1 | Pile Driver 8 Andrew Adams ABF
7 1 | Pile Driver 8 Kurt Chaisson ABF
8 1 | Pile Driver 8 Jesse Johnasen ABF
9 1 | Crane Operator 8 Dale Thomas ABF
10 1 | Operator Apprentice/oiler 8 Ross Scott ABF
E 1| 2™ Crane Operalor 8 Ben Scott ABF
12 1 | Pile Driver 8 Abasi Delley ABF
13 1 | Pile Driver 8 Richie Yambo ABF
14 1 | Labor 8 Danny Schwaliz ABF
221
15 1 | 2™ Operatar Apprentice 8 Byron Courtresos | ABF
16 1 | Pile Driver/Welder 8 Harry Wheat ABF of Pier 7
7 1 | Pile Driver 8 Jamal ABF of Pier 7
1 | Crane LR 1300 8 ABF
1 | 2™ Crane Bragg 80 ton 8 ABF
capacity
1 | 1% Man Liit 5-125 8 Warking under
the deck
1 | 2nd Man Lift 5-125 8 Working under
the deck
1 | Lincoln Vantage Welding 8 ABF top
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Power Generator 400 a ABF Main
power top
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
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1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 8 ABF

Weather: Cloudy morning mostly, 50 F low 70 F high. Med. winds.
Description of Operation:
ABF continues working on post pour works.

ABF is working on clean up at ground.

ABF is using 3 dumpsters to collect the trash from formwork removal.

ABF continues cleaning the concrete surface exposed under the formwork at Hinge K, at all the blockouts and
elsewhere.

ABF continues installing the falseowrok deck lowering system on top of the Falsework beams from Bigge.
ABF has supported the falsework beams from the end jacks at the south end.
ABF is fabricating and installing the additional falsework beams.

ABF continues warking on Falsework removal work under the deck.

So far, ABF has removed 12 out of the 21 columns on the south sides.

ABF will remove later, the bottom portion of these 6 columns, which is in the south foundation wells.
ABF has removed the lateral support beams bracing against the south piers of W2,

ABF started working to remove columns on the north side.

ABF continues to work for the form work for the Transverse Tendon CBT24 to 36 blockouts.

SDI's Mike was on site this morning to discuss with ABF the Vertical Tie Down Pipe layout and fabrication in the field.

Additional Work at or outside of the W2 Site:

¢ CC Myers continues to work on foundations near W3,

e CC Myers has erected last but one (group of 4) of the columns for the South Side Detour. They continue to erect
additional towers/columns. They are back filling the area and compacting before erecting the last set of columns.

« CC Myers has moved in a new crane and other equipment near W3. ABF has moved its crane to east of W2,

e ABF continues to erect the trusses and frames for E-Line and W-Line. The Shear lug crane is positioned between
towers C and D on the north side.
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