STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNe 957
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1167
Form HC-10A (Rev. 6180} SFOBB SAS Date 07/29/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Laborer 8 Rigiberto Campos | ABF
3 1 | Pile Driver/Welder 8 Henry Wheat ABF
4 1 | Elevator Operator 8 Howard Schroyer ABF
5 1 | Pile Driver Fareman 8 Nigel Lohse ABF
8 1 | Pile Driver 8 Kurt Chaisson ABF
7 1 | Pile Driver 8 Jesse Johnasen ABF
8 1 | 1°" crane Operator temp 8 out Nick Champter ABF new hired
7/23/09
9 1 | Operator Apprentice/oiler 8 Ross Scott ABF
10 1 | 2™ Crane Operator 8 Ben Scott ABF
1 1 | Pile Driver 8 Richie Yambo ABF
12 1 | Crane operator 8 Jeff Scott ABF
13 1 | Pile Driver/Welder 8 Harry Wheat ABF
14 1 | Pile Driver 8 Jamal Whitney ABF
15 1 | Pile Driver 8 Danny Schwartz ABF
16 1 | Pile Driver 8 John Simpsen ABF/Bigge
1 | Crane LR 1300 8 ABF
1 | 2" crane RT-160 8 ABF
1 | 1% Man Lift 5-125 8 ABF
1 | 2nd Man Lift 5-125 8 ABF
1 | 3rd Man Lift 5-125 8 ABF Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoin Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Power Generator 400 8 ABF Main
power top
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Hertz Rental 8 ABF
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1 | Pickup 8 ABF

1 Elevator 8 ABF

Weather: Overcast in the morning, 52 F low 65 F high. Med. Medium winds.
Description of Operation:
ABF continues working on post pour works.

ABF is working on clean up at ground.
ABF is using 3 dumpsters to collect the trash from formwork removal.
ABF is working on miscellaneous tasks for formwork and on the deck assisting in the lowering of deck.

ABF have installed the two pairs beams as a support to lower the platform. These beams are located on the top of
the VOIDS on north and south sides, spanning east-west. The beams’ length is 85 ft, same as the width of deck.
ABF has installed 2 strand jacks on the west side and 2 strand jacks on the east side on these 2 east-west beams.

One man from Bigge was on site today to working on lowering the platiorm. He was assisted by another person from
Bigge for few hours.

ABF completed installing the falseowrok deck lowering system on top of the Falsework beams from Bigge.

ABF has installed all the false work support beams, motors, equipment etc.

The motors were running on for all four sides.

ABF has cut holes approximately 4’ x 2’ on the deck to allow the strands and its supporting jack to be lowered to
ground. The jacks are connected to each end of the 85 ft beams.

ABF continues working on Falsework removal work under the deck.

As of now, ABF has removed all 21 out of 21 columns supporting the deck.

ABF has removed all 6 columns from inside of the south foundation wells and the two beams providing later support
to these 6 columns against the W2 Piers. ABF has also removed three northern columns and one beam was from the
north foundation well. Thus ABF needs to remove only 3 columns and one lateral support beam fom the north
foundation well.

ABF has removed the Deck plywood and supporting 4 x 6s in an area approximately 14'x 2' above the connecting
braces for the collars connecting Temporary Trusses to the W2 piers. ABF cut off the 2-W 36 beams near E Line and
W-Line and notched one W36 beam near E-Line. ABF notched another beam near W-Line.

This is done to avoid interferences of deck's W36 beams with the tubular braces of Temporary Trusses.

ABF is checking all the systems for lowering the platform.

Additional Work at or outside of the W2 Site:

e CC Myers continues to work on foundations near W3. The foundation work seems to be coming to completion.
e CC Myers has erected last but one (group of 4) of the columns for the South Side Detour. They continue to erect
additional towers/columns.
o CC Myers have built the last of foundations and are ready for supporting columns.
* ABF continues to erect the Frames for Temporary Tower Columns G.
o ABF is installing the collars at the W2 piers to tie the Temporary Tower. ABF has finished connecting the
E-Line truss to the Collar.
o ABF continues to connect the collar for W-Line to the W2 pier and the Trusses.
» Aftended Mandatory Training class for "Construction Hazardous Waste Management Topics” from 9 AM to 3 PM
at the Mandela Parkway Office in Oakland.

Lalit Mathur, P.E. (N '<"\ A ol s Engineer (DY/Asst. Struct. Rep
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TOPSS_Prod@dot.ca.gav To laln_mathur@dot.ca gov
07/24/2009 12:41 AM cc

bee

Subject Training session requested for LALIT K MATHUR is full.

The following training session requested for 110115 LALIT K MATHUR is full.

Title: Construction Hazardous Waste Management Topics
Course Session: 101034 0052

Start Date: 07/29/2009

Start Time: 09:00

Facility: 3410 Mandela Parkway,Oakland,

For information on future sessions go to the following path in Staff Central:
Self Service > Learning and Development > Request Training

Hote: Please do not reply to this message. This message is generated by the system and is not a valid Notes
iD.



