STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER’S

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

G

Consl. Calendar Day No. 974

Project Wark Day No. 1184

Date 08/14/2009

Shift Hours Star 7:00 Stop 3:30
PM

Inspector Shift 7:00 AM to 3:30 PM
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Laborer B Rigiberic Campos | ABF
3 1 | Pile Driver/Welder 8 Henry Wheat ABF
4 1 | Elevator Qperator 8 Howard Schroyer ABF
5 1 | Pile Driver Foreman 8 Nigel Lohse ABF
& 1 | Pile Driver 8 Kurt Chaisson ABF
7 1 | Pile Driver 8 Jesse Johnasen ABF
8 1 | Operator Apprentice/oiler 8 Ross Scott ABF School
g 1 | 2™ Crane Operator 8 Ben Scott ABF
1o 1 | Pile Driver 8 Richie Yambo ABF
1 1 | Pile Driver 8 Jeff Scott ABF school
12 1 | Pile Driver/Welder 8 Harry Wheat ABF off
13 1 | Pile Driver 8 Jamal Whitney ABF
14 1 | Pile Driver 8 Danny Schwartz ABF
15 1 | Oiler 8 Anthony Leon ABF new hired
8/2/09
1 | Crane LR 1300 8 ABF
1 | 2" crane Bigge 8 ABF
1 [ 1*"Man Lift 5-125 8 ABF
1 | 2nd Man Lift 5-125 8 ABF
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Hertz Rental 8 ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 8 ABF
14 A (W0 A
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Weather; Sunny morning, 54 F low 70 F high. Med. Medium winds.
Description of Operation:

ABF is working on clean up at ground and at the deck level.
ABF is using 3 dumpster to collect the trash from formwork removal.

ABF remove3 the remaining 3 columns and one lateral support beam fom the north foundation well. ABF has
removed all 21 out of 21 columns supporting the deck. There are no more columns.

ABF in the process of clean up afier removal of Bigge system.
All of Bigge's system has been removed from site.

There continues 1o be few nails embedded in concrete from the botiom deck plywwod and were being pulled/bent by
ABF.

ABF is cleanng all debris from top of the lowered platform.

ABF continues to identify the locations for drilling and bonding of epoxy rods in the closure pours.

ABF finished drilling holes for E-Line closure pour epoxy bars. ABF was reminded that there shall be no drilling
through rebars.The epoxy work will be done by RSC.

ABF continues to drill holes for W-Line closure pour.

ABF continues to install the restraining braces for the lowered platform at the south and north piers.
ABF started to lower the bottom bearing plate assemblies in the south foundation well yesterday. ABF found that the

assemplies did not fit the existing assemblies and had to return all these for fixing. SDI removed these and will bring
these back.

Additional Work at or outside of the W2 Site:

= CC Myers continues to work on foundations near W3. The foundation work seems to be coming to completion,
¢ CC Myers has erected last but one {group of 4) of the columns for the South Side Detour. They continue to erect
additional towers/columns.
o CC Myers had built the most of foundations and are ready for supporting columns.
o CC Myers are erecting frames for Labor Day Week end work.
o CC Myeers are looking in to the false work failure of yesterday afternoon.

» ABF continues to erect the Frames for Temporary Tower Columns G.

e Assisted WDC group for Submittals from 10:30 AM to 2 PM.

€

Lalit Mathur, P.E, l\ ,“x\ iy W A" Trans Engineer (D)/Asst. Struct. Rep
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