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Monday, June 1, 2009

Attended Champions meeting. Discussed upcoming meetings this week; Ken’s core, Pre-POC.

Tuesday, June 2, 2009

Held pre-meeting with ABF to prepare for the TBPOC meeting coming up on Thursday. ABF to revise delivery schedule
for east end OBG drawings.

Participated in East End Focus group meeting. Pete sat in today. Only Bob Kick, James Duxbury and | in attendance
otherwise.

Wednesday, June 3, 2009

Attended bi-weekly CCO status update meeting.

Weekly SAS management meeting not held today. Also weekly core team meeting with China canceled.

Thursday, June 4, 2009

Did not attend safety meeting nor staff meeting.

Travel to Sacramento to attend monthly TBPOC meeting. ABF present along with ABF's board. Presented CCO 108 to
ABF for signature. Topics discussed included east end detailing and fabrication challenges and delay to Shipment No. 1
due to welding issue.

I did not participate in weekly Team China Teleconference at 4pm.

Friday, June 5, 2009

Don Ross and | held briefing with Pete Siegnethaler, Jon Tapping, Mike Forner, and Rich Foley regarding the issues
surrounding NOPC 5, Cable/fOBG Interference. All concurred with the present approach. Next step: determine why
ABF believes Department's offer grossly understated.

Pete, Don Ross and |, provided a presentation on east end OBG issues and exposure to the Department to the PMT
and management. Received direction to prepare a draft CCO to resolve the issue with a proviso that ABF become more
participant and engaged in solutions.

Met with ABF, Mike Flowers, Peter van der Waart, Brian Petersen, regarding resolution of indirect impacts associated
with CCO 108. ABF is looking for some 7 months of compensable compensation for impacts.
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