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Monday, September 21, 2009
Met with Jon Tapping and Don Ross to review the status of the CCO 108 negotiations with ABF and our approach.

Attended Champions meeting which was hosted by Steve Huléebus as Brian and Ken were not in attendance.

Met with Consultant selection team for Claims/Scheduling confract recently advertised. Reviewed the team members
evaluations of SOQ's to short list candidate consuitants.

Team China teleconference cancelled as most attendees in China or traveling.

Tuesday, September 22, 2009

Meeting this morning with Bill Casey and his staff on demolition operations beginning soon on YBI. ABF personnel
attended the meeting as well — Brian Petersen, Jerry Kent, and Dennis Abernathy. Discussed demolition plan as it
relates to lead & concrete removal, monitoring plans and the approach to sharing information and reporting.

Attended/participated in quarterly Risk Management meeting for the SAS project, hosted by Rich Foley.

Wednesday, September 23, 2009
Worked out of office today.

Cancelled afternoon SAS management meeting and China core team teleconference since most of the attendees were
in China and Rick unavailable due to training.

Thursday, September 24, 2009

Bi-weekly safety meeting held this morning. An awareness presentation was provided by Ralph Dodge, District 04
Const, on the risks and precautions related to airborne lead and silica, in particular due to the ongoing demolition
operations on YBI.

Attended quarterly AGC Liaison meeting with District 4 construction managers at the CT Regata field office.

Held weekly Thursday Team China teleconference with Doug Coe, Keith Devonport and Jason Tom in China.

Friday, September 25, 2009

Leave — Furlough Day.
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