STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 971
DEPARTMENT OF TRANSPQRTATION 04-0120F4 Project Work Day No. 1181
Form HC-10A (Rev. 6/80) SFOBB SAS Date 08”0[2009
Shift Hours Start  6:30 Sfop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
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1 '3 o n — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iran Worker Jrny 8 Kevin Raicliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App Jose Morales ABF/ JV
Iron Worker Jrny B James Wilkerson ABF/ UV
Iron Worker Jrny Josue Galvan ABF/ 4V
Iron Worker Jrny i Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgecn ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ Jv
Iron Werker App. Mechanic | 8 1 Ranald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ UV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny B 1 Mike Maday ABF/ Jv
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
fron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Warker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Warker Jrny 8 1 Jose Meza Amaya | ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operalor 8 ?Ff"ﬂH}j_ DGLC]“#ﬂii@ES Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ JV

Oiler 8 Daniel Marlinez ABF/ JV

Oiler 8 Chris Rayne ABF/ Jv

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ WV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jmy 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ gV

240ft boom 1| Ringer barge | ABF/ JV

260t boom 1| Ringer barge I/ ABF/ JV

zg: 93 gg?i 2| Man lift ABF/ JV

2| wWelding machine ABF/ JV

SB08 1| RT 180 crane ABF/ JV

g-z:é}*‘?%- 2] IR Compressor ABF/ JVv

548075006 | 1| Generator ABF/ JV

;:f‘ ;g gég; 1| Forkiift ABF/ JV

)\;\:i‘lelarl. 1, 3| Barge ABF/ JV

[;:‘BS 180-8. | 2| Barge ABF/ 4V

;'?EC 35.36. | 3| Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

2052 .2255-2‘ 4| Barge ABF/ IV
265

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses
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Removing jacks from lower chords of truss at field splice 15. E line.

Bolting truss lower chords for field splice E 15. E line.

Installing cross bracings beams at upper and lower chord of truss at field splice 15. E line.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.
Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad at W line.
Swapping bolts at segment # 14 (tower H) bolting and snug tightening of bolts at berth 7.

Jacking OBG pedestals and inserting shimming plates for leveling them.

Bolting the diagonal splicing members in truss segment # 13 for future splicing at berth 7.

Welding stainless steel plate under the OBG cradles are in progress.

CEeNoDOhLNS

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Erection of T1 erection tower continued today.
3. Miscellaneous works.

Inspector:
A~

Masoud Modanlou k\ = ———Fsans Engineer (C)/Asst. Struct. Rep

report day 971
Page 3 of 3



