STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNe 972

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Waork Day No. 1182
Form HC-10A tRev 6:80) SFOBB SAS Date 08/11/2009
Shift Hours Start 6:30 Stop 3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
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1 o @] 7] = Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ YV
Iron Waorker App. 8 T Matthew Cochran ABF/ JV
Iron Warker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Baliste ABF/ JV
Iron Warker App. Jose Morales ABF/ JV
Iron Warker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Werker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Worker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Waorker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 1 Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 i 1 7 1 David Lucero ABF/ JV
Iron Worker Jiny N I A o ) 1 Matl Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JVv
Iron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya | ABF/JV
Iran Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 RECIHT I T-NEG Bz Rodney Anderson ABF/ JV
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Crane Operaltor 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer ABF/ 4V
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny B R. Clayborn ABF/ JV
lron warker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 8 Rory Hogan ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ UV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker App. 8 Jeremy Dolman ABF/ UV
2401t boom 1| Ringer barge | ABF/ JV
260ft boom 1| Ringer barge Il ABFI JV
‘:g: 33 gg?g 2| Man lift ) ABF/ Jv
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2-211?-1293- 2| IR Compressar ABF/ JV
549075006 | 1| Generalor ABF/ JV
:}i .118 ;;g; 1| Forklift ABF/ JV
;\:Imar (I 3| Barge ABF/ JV
g:iaﬁs 1808, | 2] Barge ABF/ JV
EE"C 35.36. | 3] Barge ABF/ JV
¥C 1333 1| Barge ABF/ JV
ac 260, 4| Barge ABF/ JV
261, 262,
265

Weather: Overcast, Sunny, 60 F

Description of Operation:

Trusses
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1. Bolting, snug tightening of bolts and torquing of bolts at lower chords and diagonal member of truss at field
splicing E15. E line.

Installing walkway beams.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.
Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad at W line.
Repair work on pushing sled.

Jacking OBG pedestals and inserting shimming plates for leveling them. W line

Swapping bolts at segment # 14 (tower H) bolting and snug tightening of bolts at berth 7.

Bolting the diagonal splicing members in truss segment # 13 at berth 7.

. Installing splicing plates at the end of truss segments chords at berth 7.

0. Welding stainless steel plate under the OBG cradles are in progress.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Erection of T1 erection tower continued today.
3. Miscellaneous works.

Inspector: U

Masoud Modanlou \\ ﬂs Enagineer (C)/Asst. Struct, Rep
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