STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 974
DEPARTMENT OF TRANSFPORTATION 04-0120F4 Project Work Day No. 1184
Form HC-10A (Rev. 6/80) SFOBB SAS Date 08/13/2009
Shift Hours Start  6:30 Stop  3:30
Inspectar Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/CR LABOR:
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Werker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iran Worker Jrny B Josue Galvan ABF/ JV
Iron Worker Jrny T o Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Warker 8 1 Troy Christianson ABF/ JV
Iron Warker 8 1 Matt Chambertain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny B 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 1 Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Warker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Halt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 EEEMTE{TL U[:I—DE:ﬁﬂilG”'} Rodney Andersen ABF/ Jv
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Crane Operalor 8 Ernie Hamilton ABF/ JVv

Crane Operator 8 Mike Klein ABF/ JV

Qiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron warker Jrny 8 D. Bazewicz ABF/ JV

Iron warker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/JV

Iron worker App. 8 Jeremy Dolman ABF/ 4V

240ft boomn 1| Ringer barge | ABF/ JV

260h boorn 1} Ringer barge Il ABF/ JV

::: 33 ?g?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

5'2115*‘-293‘ 2| IR Compressor ABF/ JV

548075006 | 1| Generator ABF/ JV

::? 113 g;g; 1| Forklift ABF/ JV

;\;lelari. 11, 3| Barge ABF/ JV

gfﬁs 180-8. | 2| Barge ABF/ Jv

2“;C 35.36. | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

208, | 4| Baroe ABFT IV
265

Weather: Overcast, Sunny, 60 F

Description of Operation:

JTrusses
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Torquing of bolts in connection plates between tower d and truss at W line.

Installing walkway grating in E line truss at field splice 15.

Drilling holes, bolting and sung tightening of bolts on connection plates between tower G and truss segment.
Welding a curved plate with stiffeners at the end of OBG pushing sled.

Drilling holes angle iron 25 X 25 X 4 mm and bolting neoprene pad to angle iron at W line.

Disassembling of Shear Leg's picking frame.

Welding 6" X 4" plates to truss vertical member for running safety line.

Installing splicing plates at the end of truss segments chords at berth 7.

Welding stainless steel plate under the OBG cradles are in progress.

PENOGN RGNS

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Welding beam on the tower D foundation in progress.
3. Miscellaneous works.

Inspector:
et

Masoud Maodanlou \\ C’_\lrans Engineer (C)/Asst. Struct. Rep
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