STATE OF CALIFORNIA Job Stamp Consl. Calendar ~ DayNo 975
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No 1185
Form HC - 10A (Rev. §/80) SFOB B SAS Date 08)‘1 4[2009
Shift Hours Stat  6:30 Stop 3:30
Inspector Shift 7:00 AM 10 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
B Nl (Of Equipment or Labor) 8
|2 g 5
M L] [ >
t 2 | & g -
1 & 8 r?} (=] Name Contractor
Temp tower and trusses
Iron Warker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iran Worker Jrny 8 Stanley Dalie ABF/ JV
Iran Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Warker Foreman Carlos Valverde ABF/ JV
Iron Warker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iren Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
lron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iran Worker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Warker Jrny 8 1 Mike Maday ABF/ JV
Iron Warker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 R 1 David Lucero ABF/ Jv
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
fron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 PECDHA § [‘:T.{'}S ﬁ@il@?? Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ Jv

Oiler 8 Daniel Martinez ABF/ v

Oiler 8 Chris Rayne ABF/ JV

Deck Eng. B Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron warker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny B Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ft boom 1| Ringer barge | ABF/ JV

260t boom 1| Ringer barge Il ABF/ JV

zg: 913 ?g?g 2| Man lift ABF/ WV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

35:5-4293. 2| IR Compressor ABF/ JV

549075008 | 1| Generator ABF/ JV

at7apsaze | 1] Forkin ABF7 IV

;“ﬁ!laf 11, 3| Barge ABF/ JV

;fﬂs 1808, | 2| Barge ABF/ JV

;'?EC 35.36. | 3| Barge ABF/ JV

¥C-1333 1| Barge ABF/ JV

?;?ggé, 4| Barge ABF/ JV
265

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses
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Installing walkway grating in E line truss at field splice 15.

Drilling holes, bolting and sung tightening of bolts on connection plates between tower G and truss segment.
Torquing bolts on connection plates between tower G and truss segment E11 in W line.

Welding a curved plate with stiffeners at the end of OBG pushing sled.

Drilling holes angle iron 25 X 25 X 4 mm and bolting neoprene pad to angle iron at W line.

Setting Shear Leg's picking frame to pick W10 from berth 7 and loading it to coupled barge for splicing to
segments W9 and W11,

Installing Pedestal hats on top of segment E12.

Welding stainless steel plate under the OBG cradles are in progress.

SN2

L

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Welding beam on the tower D foundation in progress.
3. Miscellaneous works.

Inspector: i

Masoud Modanlou ‘Q‘rans Engineer (C)/Asst. Struct. Rep
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