STATE OF CALIFORNIA
DEPARTMENT OF TRANSFORTATION

Form HC-10A (Rev 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Sta_m_pii
04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const Calendar DayNo 978

Project Wark Day No 1188

Date 08/17/2009

Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

HOURS - ITEM NO.

EQUIPMENT AND/CR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses - B
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iran Worker App. 8 Matthew Cochran ABF/ JV
Iron Waorker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratclifie ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
lron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Warker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker B 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Waorker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez

Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 1 Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Halt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Warker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator B RECEH3L OCT 06 ROA1073 Rodney Anderson | ABF/ JV
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Crane Operator 8 Ermie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer ABF/ JV
Iron worker Foreman 8 Frank Brajkovich ABF/ Jv
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron warker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 8 Rory Hogan ABF/ 0V
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker App. 8 Jeremy Dolman ABF/ JV
240ft baom 1| Ringer barge | ABF/ JV
260ft boom 1| Ringer barge Il ABF/ JV
;S} ig ?g‘?g 2 [ Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 180 crane ABF/ JV
5-2:?'4293- 2| IR Compressor ABF/ JV
949075006 | 1| Generator ABF/ JV
412107101 [ 1 | Forklift ABF/ JV
417 40 5029
;\;'Ielar [ 3| Barge ABF/ JV
g‘?ﬁs 180-8. | 2| Barge ABF/ JV
LEC 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
%:1 ?ggé‘ 4| Barge ABF/ JV
265

Weather: Overcast, Sunny, 65 F

Description of Operation:

.JTrusses
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1. Drilling holes, bolting and sung tightening of bolts on cross beams connecting east and west lower chords along
the tower tower G west.

Torquing bolts on cross beams along tower G west. E line.

Welding a curved plate with stiffeners at the end of OBG pushing sled.

Drilling holes in angle iron 25 X 25 X 4 mm and bolting neoprene pad to angle iron at E line.

Changing Shear Leg's picking frame for picking segment W 9 and segment W 11 from berth 7 for splicing them
with segment W10.

Installing 500 X 500 X 100mm steel blocks and jacks on either side of OBG pedestal hat.

Installing Pedestal hats on top of segment E12.

B. Welding stainless steel plate under the OBG cradles are in progress.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2, Welding beam on the tower D foundation in progress.
3. Miscellaneous works.

Inspector:

. S
Masoud Modanlou K mrans Engineer (C)/Asst. Struct. Rep
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