STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 980
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1190
Form HC-10A (Rev. 6/80) SFOBB SAS Date 08/19/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iren Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ OV
Iron Worker Jrny Steven Baliste ABF/ 4V
Iron Worker App. T Jose Morales ABF/ JV
Iren Worker Jrny ) James Wilkerson ABF/ UV
Iron Waorker Jrny Josue Gelvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF! JV
Iron Worker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 1 Mike Maday ABF/ JV
Iren Worker Jrny 8 1 Barry Rothman ABF/ UV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iran Worker Jrny 8 1 James Laahs ABF/ 4V
Iron Worker Jrny 8 1 Aaran Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Warker Jrny 8 1 Obra Paulk ABF/ Jv
Crane Operator e QEEHHE-“ET'{E thiig?;,lﬁ | Rodney Anderson ABF/ IV
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Crane Operatar 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ JV

Qiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ UV

Iron worker Foreman B Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron warker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ft boom 1| Ringer barge | ABF/ OV
2601t boom 1| Ringer barge || ABF/ UV
:g: gg ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV
2;?:?“293‘ 2| IR Compressor ABF/ JV
548075008 | 1| Generator ABF/ JV
A2 1o et T | Forkii ABF/ JV
;\;Ielﬂr 1, 3| Barge ABF/ JV
'3‘?35 180-8. | 2[ Barge ABF/ JV
;r?Ec 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
205(31.225&. 4| Barge ABF/ JV

Weather: Overcast, Sunny, 75 F

Description of Operation:

.Trusses
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Bolting and snug tightening of bolts in lower chord splicing plates for field splice W 14 and field splice W 15
(splicing segments 9, 10, and 11) at berth 7.

Bolting and snug tightening of bolts in diagonal splicing plates for field splice W 14 and field splice W 15 (splicing
segments 9, 10 and 11) at berth 7.

Installing pad eyes on top of truss segments for lifting the assembled truss for erection.

Torquing bolts at lower chords’ splicing plates.

Welding curved plate with stiffeners at the end of OBG pushing sled completed.

Drilling holes in angle irons 25 X 25 X 4 mm and bolting neoprene pad to angle iron at E line are in progress.
Installing 500 X 500 X 100mm steel blocks and jacks on either side of OBG pedestal hat. W line.

Installing Pedestal hats on top of segment E12.

Preparation work for splicing segments 5, 6, and 7 for W line at north side of dockyard at berth 7.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Assembling of frame for Welding machine.

3. assembling of sub-arc welding machine.

4. Miscellaneous works.

Inspector: il

Masoud Modanlou \\ l_\Erans Engineer (C)/Asst. Struct. Rep
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