STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 981
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Waork Day No. 1191
Form HC 10A (Rev 6/80) SFOBB SAS Date 08/20/2009
Shift Hours Start  £:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
Eip g (Of Equipment or Labor) 8
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1 '3 o] 77} = Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 B Ed Meyer ABF/ JV
Iron Worker App 8 T Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrmy Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Waorker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
lron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 1) Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman B 1 David Lucero ABF/ JV
Iron Warker Jrny 8 1 Matt Halt ABF/ JV
Iron Warker Jrny 8 1 James Laahs ABF/ JV
Iron Warker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ 4V
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 RECTHA NAT-OR HO1 10 5 Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ JV

Oiler 8 Daniel Martinez ABF/ JV

Oiler 8 Chris Rayne ABF/ JV

Deck Eng. B Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron warker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

fron waorker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ UV

Iron worker Jrny 8 Al McDaniel ABF/ Jv

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ft boom 1| Ringer barge | ABF/ JV

260# boom 1| Ringer barge II ABF/ IV

‘:g: ig ;'g?g 2 Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

5-21‘?'4293- 2| IR Compressor ABF/ JV

543075006 | 1| Generator ABF/ JV

41i lg ;c‘)g; 1| Forklift ABF/ JV

‘;(\1:31ar 10, 3| Barge ABF/ JV

g?ﬂs 180-8. | 2| Barge ABF/ JV

ch 35.36. | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

gﬁf;'?gg-zl 4| Barge ABF/ JV
285

Weather: Overcast, Sunny, 70 F

Description of Operation:

JTrusses
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Bolting and snug tightening of bolts in upper chord splicing plates for field splice W 14 and field splice W 15
(splicing segments 9, 10, and 11) at berth 7.

Bolting and snug tightening of bolts in diagonal splicing plates for field splice W 14 and field splice W 15 (splicing
segments 9, 10 and 11) at berth 7.

Torquing bolts of lower chords’ splicing plates.

Welding plate with stiffeners at the end of OBG cradle # L4 W in berth 7.

Drilling holes in angle irons 25 X 25 X 4 mm and bolting neoprene pad to angle iron at E line are in progress.
Installing 500 X 500 X 100mm steel blocks and jacks on either side of OBG pedestal hat. W line.

Changing the Shear Leg's lifting frame with steel cables for picking truss segment # 5, from south yard of
warehouse and shipping it to the north yard of warehouse at berth 7.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Assembling of frame for Welding machine.

3. Testing of sub-arc welding machine.

4. Miscellaneous works.

Inspector:

J

Masoud Modanlou \q\ r\n@ns Engineer {C)/Asst. Struct. Rep
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