STATE OF CALIFORNIA Job Stamp Const. Calendar  Day No 985
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Wark Day No. 1195
Form HC-10A (Rev. 6/80) SFOBB SAS Date 08/24/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM lo 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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1 o o] 0 - Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. B Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Warker Jrny Steven Batiste ABF/ UV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny - James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
fron Warker Jrny Gabriel Rios ABF/ JV
Iron Warker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christiansan ABF/ JV
Iron Waorker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Worker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jrny B 1 Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Warker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF! JV
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Warker Jrny 8 1 Aaron Kent ABF/ JV
Iran Worker Jrny 8 1 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 EEUHHEHEE-—E@QIIQ'?? Rodney AnderErl ABF/ JV
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Crane Operalor B Ernie Hamilton ABF/ JV

Crane Operalor 8 Mike Klein ABF/ JV

Oiler 8 Daniel Martinez ABF/ WV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Fareman 8 Frank Brajkovich ABF/ JV

lron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 3 T Rory Hogan ABF/ JV

Iron worker Jrny 8 N Al McDanel ABF/ JV

Iron worker Jrny 8 i Salvador Sandoval ABF! JV

Iron warker App. 3] Jeremy Dolman ABF/ JV

240ft boom 1| Ringer barge | ABF/ JV

2601t boom 1| Ringer barge !l ABF/ JV

S: 93 gg?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

5608+ 1| RT 160 crane ABF/ JV

fi)f”% 2| IR Compressoar ABF/ JV

549 875006 | 1| Generator ABF/ JV

:1; (18 ;1)59 1] Forklift ABF/ JV

i\::}ia{ R 3| Barge ABF/ JV

ﬁ!ﬁs 180-4, [ 2| Barge ABF/ JV

szEC 38.3. | 3| Barge ABF/ JV

Y€ 1333 1| Barge ABF/ )V

Offi ‘?‘_?g:»" 4| Barge ABF/ gV
268

Weather: Overcast, Sunny, 67 F
Description of Operation:

.Jrusses

A
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Pulling back the OBG cradle L1 E to its original position on E line truss, this cradle was used for testing the
pushing sled.

Installing walkway grating at location of field splice W14 and field splice W15 and bolting.

Installing guardrail on either side of walkway at field splicing location W14 and field splice W 15,

Installing concrete blocks on top of truss segment 9 for balancing the pre assembled trusses for erection.
Drilling holes on top flange of OBG cradle # L4 W for installation of OBG pedestals in berth 7.

Drilling holes in angle irons 25 X 25 X 4 mm and bolting neoprene pad to angle iron at E line are in progress.
Installing 500 X 500 X 100mm steel blocks and jacks on either side of OBG pedestal hat. W line.

Welding steel platform on end diagonal member of segment 9 and segment 11for field splicing of truss.
Swapping Shear Leg's lifting cables with truss picking frame.

ENoTmAGN

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Downloading a couple of steel girder for erection of OBG's cross beam. g
3. Miscellaneous works.

Inspector:

Masoud Modanlou ‘i‘ B \ Trans Engineer (C)/Asst. Struct. Rep
Y
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