STATE OF CALIFORNIA _Job Stamp Const. Calendar Day No 986
DEPARTMENT OF TRANSPORTATION ! 04-0120F4 i Project Work Day No 1196 e
Form HC 10A (Rev 6/80) SFOBB SAS E Date 08]251‘2009
Shift Hours Start 6:30 Slop 3:30
- o Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
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1 4 [e] 0 = Name Contractor
Temp tower and frusses
lron Worker Foreman 8 o Ed Meyer ABF/ JV
iron Warker App 8 - - Matthew Cochran | ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iren Warker Jrny 8 Kevin Ratcliffe ABF/ JV
{iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Sieven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgean ABF/ JV
Iron Worlker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Renald Dameral ABF/ JV
Iron Worker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ IV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jiny 8 - 1 Mike Maday ABF JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ Vv
fron Waorker Jrny 8 1 - 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worler Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 pEpTlLTd O T.AC B 440 Rodney Anderson ABF/ JV
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Crane Operator 8 Ermie Hamilton ABF/ JV

Crane Operator 8 T Mike Klein ABF/ JV

Qiler 8 T T Daniel Martinez ABF/ JV

Oiler 8 ] o Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ UV

Iron worker Foreman 8 Frank Brajkavich ABF/ JV

Iron worker Jrny 8 R. Ciayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ 4V

Iron worker Jrny 8 Al McDaniet ABF/ JV

Iron warker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240t poom 1| Ringer barge | ABF/ JV

260t voom 1| Ringer barge Ii ABFI JV

4?1 93 jg:k; 2| Manlift ABF/ JV

2| Welding machine ABF/ JV

SHOG4 1| RT 160 crane ABF/ JV

E;f--‘-”%- 21 IR Compressor ABF/ JV

519075006 | 1 Generator ABF/ DV

12307101 A | Forkift ABF/ JV

\Q.jrlumrr 1, 3| Barge ABF/ JV

25265 160 8. 2| Barge ABF/ JV

l,er 35, 36, 3| Barge ABF/ JV

YC 1333 1| Barge ABF/ v

gsﬁi “Sé" 4| Barge ABF/ JV
265

Weather: Overcast, Sunny, 67 F

Description of Operation:

Jrusses
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1. Pulling back the OBG cradle L1 E to its original position on E line truss, this cradle was used for testing the
pushing sled.

Installing walkway grating at location of field splice W14 and field splice W15 and bolting.

Running steel cable (life line) along the upper chords of fruss segments 9, 10 and 11.

Installing ladder between upper and lower chords of truss segments 9, 10 and 11.

Installing crossing walkway on hammerhead truss and preparation work on G towers for erection of truss from
hammerhead to tower G.W line.

Drilling holes on top flange of OBG cradle # L4 W for installation of OBG pedestals in berth 7.

Welding steel platform on end diagonal member of segment 9 and segment 11for field splicing of truss.
Mobilization for coring concrete in E2 foundation for tower H anchor bolts.

. Coring 2 2" three feet long holes E2 footing for installing tower H anchor bolts.

0. Moving Shear Leg from berth 7 to job site for truss erection.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections
2.

3. Miscellaneous works.

Inspector:

kel
Masoud Modanlou !':“ (_\\Trans Engineer {C)/Asst. Struct. Rep
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