STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 988
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1198
Form HC-10A {iRev 6/80) SFOBB SAS Date 08/27/2009
Shift Hours Start 6:30 Stop 3:30
Inspector Shift 7:00 AM 1o 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
Fuﬁlp g (Of Equipment or Labor) 8
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N 7 | g g =
1 [v4 e} n — Name Contractor
Temp tower and trusses i
Iron Worker Foreman 8 Ed Meyer ABFI IV
Iron Worker App. 8 | Matthew Cochran | ABF/ JV
fron Worker Jrny 8 Stanley Dalie ABF/ Jv
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Warker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkersan ABF/ JV
fron Worker Jrny Josue Galvan ABF/ JV
Iron Warker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina L.afleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABFI JV
Iron Worker Jrny 8 1 Mike Maday ABF/ UV
Iron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Warker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iran Worker Jrny 8 1 Matt Holt ABF/ JV
Iran Worker Jrny 8 1 James Laahs ABF/ JV
Iron Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
fron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Operator 8 pErT Ui EH— TO6 B/ 1000 Rodney Anderson ABF/ JV
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Drilling holes in connection plates connecting tower G with truss segment #11 at W line

Bolting and snug tightening of bolts on connection plates connecting truss with tower G.

Driving drift pins and bolting gusset plates at lower chord and diagonal members of truss in field splice 13 W line.
Removing Shear Leg’s picking frame.

Slicing segments 5 and 6 of W line truss at berth 7.

Pulling OBG cradle L1 E back to its original position in E line truss, this cradle was used for testing the.

Jacking and setting shim for leveling pedestal hats at W line truss.

Coring into concrete in E2 east footing for installation of tower H anchor bolts are in progress. The core size for
west side anchor blot are 60mm in diameter and about 930mm degp and for the east side are 90 mm in diameter
and about 3400mm deep.

Miscellaneous

Additional Work on/off site;

1. Sorting bolts to be used for splicing truss sections.

2, Removing the legs of Shear legs picking frame at berth 7.
3. Repairing Baker water tank.

4. Miscellaneous works.

Inspector:

oo !
Masoud Modanlou \\ ‘—_\EJ Trans Engineer (C)/Asst. Struct. Rep
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