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STATE OF CALIFORNIA Jab Stamp Const. Calendar ~ DayNo 994

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1204
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/02/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE. ‘ i
HOURS - ITEM NO.
3 ‘
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
Equyp. N| (Of Equipment or Labor) ; 8
@ o 24
M & E 5 o
g g |5 s -
1 © 5 u:',: (=) Name Contractor
Temp tower and trusses
Iron Worker Foreman B Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
ron Worker App. 8 I Chris Biskner ABF/ JV
Iron Worker Foreman e Carlos Valverde ABF/ JV
Iran Worker Jrny ; ) ' Staven Baliste ABF/ JV
Iran Worker App. Jose Morales ABF!/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rlos ABF/ JVv
Iron Worker Foreman 8 T James Sturgeon ABF/ JV
Iron Waorker 8 Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberiain ABF/ JV
iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Paul Good ABFIJV
8 Eduardo Jimenez
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jmy 8 Casey Lux ABF/ JV
Iron Warker Jmy 8 Mike Maday ABF/ JV
Iron Warker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iran Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrmy 8 Jose Meza Amaya | ABF/JV
Iron Warker Jrny 8 , Obra Paulk ABF/ JV
Crane Operator 8 RECTHEL OOT-06 Rodney Anderson ABF/JV
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Crane Operator 8 Ernie Hamilton ABF/ Jv

Crane Operator 8 Mike Klein ABF/ JV

Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 / Theo Rohr . ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Claybarn ABF/ JV

Iron worker Jrny 8 : D. Bazewicz ABF/ JV

Iran worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ UV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240f boom 1| Ringer barge | ABF/ JV

260ftboom | 1| Ringer barge || ABF/ UV

;‘S} 33 ggfg 2| Man lift ABF/ JV

2| Welding machine ABF/ UV

58084 1| RT 160Q crane ABF/ JV

35154293' 2| IR Compressor ABF/ JV

548075006 | 1| Generator ABF/ gV

2:«7? J‘g ;1:2; 1| Forklift ABF/ JV

;\.;'elar 1L, 3| Barge ABF! JV

s:?as 180-8. | 2] Barge _ : ABF/ JV

;_'I;EC 3%,%. | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

S50, | 4| Barge ABF/ JV
265

Weather: Partially cloudy and Sunny, 75 F

Description of Operation:

.Trusses
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Removal of beam WD at PP — E 40 East line truss. This beams web bolts holes were widened by torch.
Torquing bolts on connection plates connecting truss with towers G completed.

Bolting, snug tightening of bolts and torquing of bolts in gusset plales at lower chords, diagonal members and
upper chords of truss in field splice 13 at W line is in progress.

Repair work on pushing sled and OBG cradle L 1 E Is in progress.

Jacking and setting shim for leveling pedestal hats at W line truss is in progress.

Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.

Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.

Preparation work for splicing truss segments 12 and 13. For splicing truss segment 12 to segment 13, ABF will
stack East truss segment 12 on top of West truss segment 12:to'align-with truss segment 13.

Removal of guardrails of segment 12 and stacking of timbers on top of chords as cushion for stacking truss.
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Miscellaneous _ o Ead

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Cutting and welding of steel channels for truss temporary supports.
3. Miscellaneous works.

Inspector:

Masoud Modanlou mrans Engineer (C)/Asst. Struct. Rep
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