STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 1000
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1210
Form HC-10A (Rev. 6/80) SFOBB SAS ' Date 09/08/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM 1o 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
Equip. N[ (Of Equipment or Labor) o)
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cachran ABF/ JV
Iron Worker Jrny 8 Staniey Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Waorker Jmy a Kevin Ratcliffe ABF/ JV
Iron Warker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ Jv
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Warker App. Jose Morales ABF/ av
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jmy Gabriel Rios ABF/ JV
Iron Warker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Troy Christianson ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. B Paul Good ABF/ JV
8 Eduardo Jimenez
fron Worker Jmy 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABFf JV
Iron Worker Foreman 8 David Lucero ABF/ Jv
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 i James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABFf JV
Crane Operator 8 RECTIHAY (CT-06 801 108 Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamiiton ABF/ JV

Crane Operator 8 Mike Klein ABF/ JV

Qiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ UV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iren warker Jrny 8 ; ; R. Clayborn ABF/ JV

Iron worker Jrny 8 L D. Bazewicz ABF/ JV

Iron worker Jrny 8 1 Rory Hogan ABF/ JV

Iron worker Jrny 8 : Al McDanigl ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeramy Dolman ABF/ JV

240ftbaom | 1| Ringer barge | ABF/ JV

260ftboom | 1| Ringer barge I ABF/ JV

:g: g‘g ?8?3 2] Man lift ABF/ JV

2| Woelding machine ABF/ UV

58084 1| RT 180 crane ABF/ JV

5;574293. 2| iR Compressor ABFf JV

548075006 | 1| (Generator ABF/ JV

3]? ;g ;}g; 1| Farklift ABF/ OV

;\Ifimar A 3| Barge ABF/ JV

':f?as 1803, | 2| Barge . ABF/ JV

;?EC 3536, | 3| Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

Oc 260, 4| Barge ABF/ JV
261, 262,

265

Weather: Sunny, 70 F

Description of Operation:

Jrusses
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Bolting walkway grating between truss segments 8 and 9 splice 13 at W line.

Jacking and shimming pedestal hats at W line.

Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.

Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.
Repair work on pushing sled and OBG cradle L1 E is in progress. .

Aligning E line truss segment 12 with truss segment 13 for field splicing at berth 7.

Installing connection plate at the end diagonal member of truss segment 6 and 7 of W line at berth 7.
Installing pedestal hats on top of truss from tower F to tower G at W line.
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I

Miscellaneous

Additional Work on/off site: Rt T

1. Sorting bolts to be used for splicing truss sections.

2. Cutting and welding of steel channels for truss temporary supports.
3. | attended staff meeting at 8.00 am.

4. Miscellaneous works.

Inspector:

—3 | . ." o
Masoud Modanlou ‘é\ S ——  Trans Engineer'(C)/Asst. Struct. Rep

report day 1000
Page 3 of 3
H

i



