STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp

04-0120F4
SFOBB SAS

.!-

CONTRACTOR - ABFJV

2

Const. Calendar DayNo 1001

Project Work Day No. 1211

Date 09/09/2009

Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

DESCRIPTION é REMARKS

Equip. N[ (Of Equipment or Labar) o

# o] (m]

' . | E g G

M m = 2>

& 2 |5 2 -

1 & 8 u:": a Name Contractor
Temp tower and trusses
Iran Worker Foreman 8 i Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
fron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Warker App. 8 Chris Biskner ABFf JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Warker Jmy James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ UV
Iron Worker 8 Troy Christianson ABF! JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Paul Goed ABF/ JV
8 Eduardo Jimenez

Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ UV
Iron Worker Jmy 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 sy Barry. Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iren Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jmy 8 Aaron Kent ABF/ JV
[ron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Warker Jrny 8 ‘ Obra Paulk ABF/ JV
Crane Operator 8 eECTHA [ T-06 Qﬁ:‘i (e Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operaior 8 Mike Klain ABF/ JV
Qiler 8 Daniel Marlinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shaler ABF/ JV
Iran worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny B R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ VY
Iron worker Jimy 8 Rory Hogan ABF/ JV
Iron warker Jrny 8 Al McDaniel ABF/ gV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker App. a Jeramy Dolman ABF/ JV
2q0fiboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABFf 3V
gg: ‘-3(3} ?ggg 2| Man lift ABF/ 3V
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
gélg-‘*m. 2| IR Comprassor ABF/ JV
549075006 | 1| Generator ABF/ JV
412107101 [ 1f Forklift ABF/ JV
417 40 5029
xwuular 11, 3| Barge ABF/ JV
L_‘?BS 1808, | 2| Barge ABF/ JV
L‘f—c 35,36, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
?ﬁ*’g&i 4| Barge ABF/ JV
265

Weather: Sunny, 70 F

Description of Operation:

Trusses
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1. Cutting and remoaving of temporary assembly of truss segments 13 and 14.These assembly comprise of two
vertical trusses, which were temporarily braced for shipping from Chinar.

2. Aligning right vertical truss segment with truss segment 12 fori splmmg (Field splice E 18), using two ringer barges

Bolting and sung tightening of bolts on connection plates of truss segment 12 and truss segments 13 and 14

(fleld splice E 18).

Swapping bolts in truss segment 15 and 16 (field splice E 21), these truss segments were temporary spliced for

shipping from China.

Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.

Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.

Repair work on pushing sled and OBG cradle L1,E is in progress., . - i

Installing connection plate at the end diagonal member of truss segment 6 and 7 of W line at berth 7.

b
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Miscellaneous

Additional Work on/off site:

Sorting bolis to be used for splicing truss sections.

Cutting and welding of steel channels for truss temporary supports
Loading wooden panels from dockyard to barge.

Jacking and shimming pedestal hats at W line truss.
Miscellaneous works.

NG R

Inspector:

L
Masoud Modanlou \\ Trans Engineer (C)Asst. Struct. Rep
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