STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 1007

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1217
Form HC-10A (Rev. 6/80) SFORB SAS Date 09/15/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
EG;ID- g {Of Equipment or Labor) 8
— .g E’ g
E 2 |E g w
N g | & g a
1 [ (@] n — Name Contractor .
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. B Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jmy 8 Jerry Kubala ABF/ JV
Iron Worker Jrmy 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman ‘ : Carlos Valverde ABF/ JV
Iron Worker Jrny , i g2 ' Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF{ JV
Iron Worker Foreman James Sturgeon ABF/ JV
i ABF/ JV
Iron Warker ' Matt Chamberlain | ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
ABF/ JV
Iron Warker Eduardo Jimenez
ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jry 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iron Warker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF! JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny B Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 ; Obra Paulk ABF/ JV
Crane Operator 8 pECI LT FC TN Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ UV

Crane Operator 8 Mike Kleln ABF/ JV

Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 ; ‘ Chris Rayne ABF/ JV

Deck Eng. 8 i o Theo Rohr ABF! JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron warker Foreman 8 Frank Brajkavich ABF/ JV

ABF/ oV

Iron worker Jrny 8 D, Bazewicz ABF/ JV

fron worker Jrny 8 Rory Hogan ABF/ JV

ABF/ JV

Iron worker Jrny B Salvador Sandoval | ABF/JV

Iran worker App. 8 Jeremy Dolman ABF/ JV

2401t boorn 1| Ringer barge | ABF/ JV

2601t boem 1| Ringer barge Il ABF/ JV

23] ig gggg 2] Man lift ABF/ JV

2| Welding machine ABF/ JV

98084 1| RT 160 crane ABF/ JV

3533-4293- 2{ IR Compressor il ABF/ JV

548075006 | 1| Generator ’ ABF/ JV

412107101 | 1| Forklift ABF/ JV
417 4D 5029

\m:mr AT 3| Barge ABF/ JV

g:zus 1808, | 2| Barge ABF/ JV

;lrzc 35,36, | 3| Barge ABF/ JV

YC-1333 1| Barge . ABF/ JV

ggi'zggé' 4| Barge i ABF/ JV

Weather: Sunny, 70 F

Description of Operation:

Jrusses
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PNpasrLN

Miscellaneous /

Bolting and snug tightening bolts and torquing of connection plates of truss segment 12 with the left vertical
segments of truss13 and 14 (field splice E 18). :

Erection of cross beams between the lower chords of the truss segments 13 and 14,

Bolting and snug tightening of the top and bottom bracing beams in truss segment 13.

Bolting and snug tightening of bolts in frame 4 and bracing beams.

Installing steel blocks 500 X 500 X 100 and OBG jacks under the pedestal caps at W line truss.

Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.

Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.

Jacking and shimming of OBG cradle pedestals at W line truss.

Additional Work on/off site;

1. Sorting bolts to be used for splicing truss sections. .

2. Welding steel beams at berth 7.

3. Disassembling of Shear Leg's boom support box and up loadlng them on a barge at pier 7.
4. |attended staff meeting at 8.00. !

5. Miscellaneous works.

Inspector:

—_—

{ Y\n
Masoud Modanlou R Frans Engineer (C)/Asst. Struct. Rep

H
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