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STATE OF CALIFORNIA Job Stamp Consl. Calendar ~ DayNo 1008
DEPARTMENT OF TRANSPORTATION 04-0120F4 Praject Work Day No. 1218
Form HC-10A {Rev. 6/60) SFOBB SAS Date 09/16/2009
| Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE,
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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1 o o 7] — Name Contractor
Temp tower and trusses
I[ron Worker Fareman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 IKevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jmy 4 [ Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iren Worker Jrny James Wilkerson ABF/ JV
Iran Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberiain ABF/ JV
Iron Worker App. Machanic | 8 Ronald Dameral ABF/ JV
Iron Warker 8 Eduardo Jimenez
I[ron Warker Jrny 8 Casey Lux ABF/ JV
Iran Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
fron Worker Jrny 8 Matt Holt ABF/ JV
Iron Warker Jrmy 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/JV
Iren Worker Jrny 8 . Jose Meza Amaya | ABF/ JV
Iran Worker Jrny ] : Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernle Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ 4V
Oiler 8 RECTHICT-0A B0 557 Daniel Martinez ABF/ JV

report day 1008
Page 1 of 3



Oiler 8 ‘ ! ¢ dhiy | Chris Rayne ABF/ JV

Beck Eng. 8 A R 20 R O R Theo Rohr ABF/ JV

Deck Eng. 8 R Dick Shafer ABF/ JV

Iron worker Fareman 8 _ Frank Brajkovich ABF!JV

Iron worker Jrny 8 S D. Bazswicz ABF/ 4V

Iron worker Jrny 8 i : Rory Hogan ABF/ JV

Iron worker Jrny 8 { : Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240 boom | 1| Ringer barge | ABF/ JV

260 boom | 1 Ringer barge || ' ABF/ JV

g gfggg 2| Man Iift ABF/ JV

2| Welding machine ABF/ JV

50084 1] RT 160 crane ABF/ JV

2-235-4293. 2| IR Compressor ABF/ JV

54907 5006 | 1| Generator y ‘ ABFI JV

:}3;8 ;2,2; 1| Forklift T T ABF/ JV

glﬂlﬂr 1AL 3| Barge o i : ABF/ JV

g;z: 1808, | 2] Barge : ] ABF/ JV

LEC 35,36 | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

OC 260, 4| Barge ' ABF/ JV
gg; 262, ; \ ;
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e
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Weather: Sunny, 67 F
Description of Operation:

.Trusses
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1. Installing of harizontal frames and frame 4 between north and south truss planes of truss segment 13 and 14 are
completed.

2. Bolting and snug tightening bolts and torquing of connection plates of truss segment 12 with the left vertical
segments of truss13 and 14 (fleld splice E 18).

3. Bolting and snug tightening of the top and bottom bracing beams in truss segment 13.

4. Bolting and snug tightening of bolts in frame 4 and bracing beams.

5. Installing steel blocks 500 X 500 X 100 and OBG jacks under the pedestal caps at W line truss.

6. Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.

7. Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.

8. Jacking and shimming of OBG cradle pedestals at W line truss.

9. Preparation work for erection of second OBG cradle on W line truss.

Miscellaneous b ‘

Additional Work on/off site:

Sorting bolts to be used for splicing truss sections. .
Welding steel plate with stiffeners.

Loading W2 false work beams from barge to truck for shipping them.

Preparation of tower H columns by removing the temporary splicing bolts for permanent splicing.
Miscellaneous works. p
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Inspector: R
|

OB LaThy

Masoud Modanlou __Trans Engineer (C)/Asst. Struct. Rep
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