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STATE OF CALIFORNIA Job Sfamp Const. Calendar  DayNo 1008
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1219
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/17/2009
Shift Hours Start  6:30 Stop  3:30
;. Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR — ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR;:
DESCRIPTION 5 REMARKS
Bl g (Of Equipment or Labor) 8
E 3 | £ g w
N g |8 g a
1 © (@] w — Name Contractor
Temp tower and trusses 5
I[ron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrmy 8 Stanley Dalie ABF/ JV
Iron Worker Jrmy 8 Jarry Kubala ABF/ JV
Iron Worker Jrny 8 : Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 k Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Warker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrmy Gabriel Rios ABF/ JV
Iron Warker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker B Eduardo Jimenez
Iron Worker Jrny B Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jmy B i Jaime Baragan ABF/ JV
fron Worker Foreman 8 e David Lucero ABF/ JV
Iron Warker Jrmy 8 Matt Holt ABFI JV
Iron Warker Jrny 8 James Laahs ABF/ JV
Iren Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operalor 8 Ernie Hamilton ABF/ JV
Crane Operator 2 Mike Klein ABFI JV
Giler 8 pten LA OCTING B0 109 Danlel Martinez ABF/ WV
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Oiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ Jv

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABFI JV

fron worker Jrny 8 D. Bazewicz ABF! JV

Iron worker Jrny 8 Rary Hogan ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240fiboom | 1| Ringer barge | ABF/ JV
260tboom | 9| Ringer barge 1l ABFI JV
:"g: zg ?ggg 2| Man lift ABF/ JV
2| Waelding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV
25}3-4293- 2| IR Compressor ABF/ Jv
549075006 | 1| Generalor ABF/ JV
3}3 1,3 gég; 1| Forklift ABF/JV
ﬁf‘“’ 1.1, 3| Barge ABF/ 4V
ﬁs 1808, | 2] Barge ABF/ JV
L:::c 35,3, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ Jv
20331 .2535, 4| Barge ABF/ JV

Weather: Sunny, 70 F

Description of Operation:

Trusses
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1. Torquing bolts in Field splice E18 are completed.

2. Bolting and snug tightening of the top and bottom bracing beams in truss segment 13 and 14.

3. Bolting and snug tightening of bolts in frame 4 and bracing beams,

4. |Installing walkway beams at field splice E 18.

5. Installing walkway across of truss segment 12.

8. Culting cross beam'’s PP — E 40 damaged section and welding a new piece @t to repair the beam. This beam
7.

8.

9.

1

-

By

was damaged by torch cutting the holes o fit the bolts at E line truss.
Welding angle iron 25 X 25 X 4mm on top of pedestals to hold the neoprene pad in W line.
Setting neoprene pads on top of OBG cradle pedestal and bolting them with welded angle irons.
Jacking and shimming of OBG cradle pedestals at W line truss.

0. Preparation work for erection of second OBG cradle on W line truss is in progress.

Miscellaneous

Additional Work onloff site:

1. Sorting bolts to be used for splicing truss sections. .

2. Welding steel plate with stiffeners to the column of supper structure built on barge for supporting T1 tower
erection ganiry.

Preparation of tower H columns by removing the temporary sphcmg bo!ts for permanent splicing in progress.

3. Miscellaneous works, G

Inspector:

S
-——_"_‘*—-—_. .
Masoud Modanlou M Trans Engineer (C)/Asst. Struct. Rep
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