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STATE OF CALIFORNIA Job Stamp Consl. Calendar ~ DayNo. 994
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1204
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/03/2009
Shift Hours Start  7:00 Stop 12
Midnig
ht
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman 2 6 Terry Cronk ABF
2 1 | Laborer a Rigiberto Campos | ABF
3 1 | Pile Driver/Welder B Henry Wheat ABF
4 1 | Elevator Operator 8 Howard Schroyer | ABF
5 1 | Pile Driver Foreman Nigel Lohse ABF late
& 1 | Pile Driver -8 Kurt Chaisson ABF
7 1 | Pile Driver 8 Jesse Johnasen ABF
8 1 | Operator Apprentice/oiler 8 Ross Scott ABF
9 1 | 2" Crane Operator 8 Ben Scott ABF Pler 7 ?
10 1 | Pile Driver B Richie Yambo ABF
1 1 | Pile Driver 8 Jeff Scott ABF Pier7 7
12 1 | Pile Driver/Welder 8 Harry Wheat ABF
12 1 | Pile Driver 8 Jamal Whitney ABF
4 1 | Pile Driver 8 Danny Schwartz ABF
15 1 | QEP 8 Joe Shawn ABF
1 | Crane LR 1300 8 Help Temporary ABF
Towers also
1 | 2" crane Bigge 8 ABF
1 | 1¥"Man Lift S-125 8 ABF
1 | 2nd Man Lift 5-125 8 ABF
1 | Lincoln Vantage Welding i 8 ABF
M/C 768-50-4005 |
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183 i
1 | Forklift Hertz Rental 8 ABF
544D-10
1 | Pickup 8 ABF
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1 | Elevator 8 ABF

Weather: Clear morning, 58 F low 70 high. Medium winds.
Description of Operation:

ABF is working on clean up at ground and at the deck level.
ABF is using 3 dumpsters to collect the trash from formwork remaoval.

ABF is cleanng all debris from top of the lowered platform.
ABF continues with the grinding operation under the W2 on the south side.

The welders Henry and Harry started to work again on the lateral brace installation for the lowered deck.
ABF did not work on False work removal in the VOID area.

SDI staretd the stressing of vertical strands on the south side. They finished stressing operation on the north tendons
yesterday and the south tendons today.

ABF’s remaining crew was working on the new hand rails required for the labor day weekend. This work is on a
separate CCO 96 per Darryl.

| worked from 7 AM to 3:30 PM, went home and came back at 7 PM for the 12 hour shift to 7 AM next day morning.

Total hours worked 13 hours.
Charged only 12 hours as allowed by Raj Oberoi of SSD, 8 hrs regular and 4 hrs OT.

Additional Work at or outside of the W2 Site:

o  CC Myers is working on SSD completion for this week end.
e Later returned at 7 PM to assist on the South Side Detour Project at the Pier 7 Command Center.
e This Is an overnight shift from 7 PM Thursday evening to 7 AM Friday morning.

:

. . > v
Lalit Mathur, P.E. j ! Y ‘\\‘“TJ b7 Trans Engineer (D)/Asst. Struct. Rep
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