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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNe. 1000
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1210
Farm HC-10A (Rev. 6/80) SFOBB SAS - Date 09/09/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
HOURS - ITEM NO.
> !
- | g a
o [
g | % g
] w0 : — o
21l | & |85 -
EQUIPMENT AND/OR LABOR: 5l B[S |8 8 >
s |8(5 |2 2
DESCRIPTION et 2 0 4 = (@] REMARKS
Eauip. N (Of Equipment or Labor) g = & 5 B (=]
# o 8 o ﬁ = E a4
5 g [ ' [ — (@]
M [ o o Q (=]
E E’-'J m o L= Y Lu
[} 0
N w | ¥ |3 O O =
3 ® 3t 5] Q a Name Contractor
1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Laborer 3 Rigiberto Campos | ABF
3 1 | Pile Driver/Welder 8 Henry Wheat ABF
4 1 | Elevator Operator 8 Howard Schroyer | ABF
5 1 | Pile Driver Foreman 1 7 Nigel Lohse ABF
6 1 | Pile Driver 8 Kurt Chaisson ABF
7 1 | Pile Driver 8 Jesse Johnasen ABF
8 1 | Operator Apprentice/oiler 7.5 5 Ross Scott ABF
9 1 | 2" Crane Operator 8 Ben Scoit ABF Pier 7 7
10 1 | Pile Driver 8 Richie Yambo ABF
" 1 | Pile Driver 8 Jeff Scott ABF Pier7 ?
12 1 | Pile Driver/Welder 8 Harry Wheat ABF
13 1 | Pile Driver 8 Jamal Whitney ABF
14 1 | Pile Driver 7.5 5 Danny Schwartz ABF
15 1 | OEP 8 Joe Shawn ABF
1 | Crane LR 1300 7.5 .5 Help Temporary ABF
Towers also
1 | 2™ crane Bigge 8 ABF
1 | 1% Man Lift S-125 8 ABF
1 | 2nd Man Lift S-125 8 ABF
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincaln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Hertz Rental 7.5 5 ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 8 ABF
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Weather: Clear morning, 58 F low 70 high. Medium winds.

Description of Operation:

The Bay Bridge was opened yesterday at 7 AM and the work has returned to normal.

ABF is working on clean up at ground and at the deck level.

ABF is using 2 dumpsters to collect the trash from formwork removal.

ABF started to work on the False work removal in the VOID area and are 70-80% done.
o They plan to finish south-east VOID area form removal by tomorrow.

SDI is done with grouting operations.

e SDI continues erecting the HDPE pipes at the Vertical Tie Down locations.

Additional Work at or outside of the W2 Site:

CC Myers has started to rework on the moved out portion of the bridge.

They working on lowerng the moved out portion of the bridge.

Attended Confined Space Training from 7 AM to 10 AM with Gil and Matt at the ABF Safety Trailer.

Worked on the Safety Presentation for Safety Meeting tomorrow morning.

Loaded the presentation in the conference room computer and edited it to fit within 10-15 minute presentation as
suggested by Alex Coloma.

* He has arranged with some one to bring goodies.

Lalit Mathur, P.E. \"’\ m\/cmj \~ Trans Engineer (D)/Asst. Struct. Rep
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