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STATE OF CALIFORNIA Jab Stamp Const. Calendar  DayNo. 8
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Wark Day No. 1218
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/17/2009
Shift Hours Start  7:.00 Slop  3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABEJV
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1 1 | Gen. Foreman 5.5 25 1 Terry Cronk ABF
2 1 | Laborer 8 Rigiberto Campos | ABF
3 1 | Elevator Operator 8 Howard Schroyer | ABF.
4 1 | Pile Driver Foreman 1 25 |1 [35 Nigel Lohse ABF
5 1 | Plle Driver 8 Kurt Chaisson ABF
6 1 { Pile Driver 8 Jesse Johnasen ABF
7 1 | Operator Apprentice/oiler 3 1 Ross Scott ABF Y% day
8 1 [ 2™ Crane Operator 8 Ban Scott ABF Pler 7
9 1 | Pile Driver 8 Richie Yambo ABF
10 1 | Pile Driver 8 Jamal Whitnay ABF
i 1 | Pile Driver 1 7 Danny Schwartz ABF
12 1 | OEP 7 1. | 'R Joe Shawn ABF
1 | Crane LR 1300 7 1 : Help Temporary ABF
Towers also
1 | 2™ crane Bigge ] ABF
1 | 1" Man Lift 5-125 8 ABF
1 | 2nd Man Lift S-125 8 ABF
1| Lincoln Vantags Welding _ 8 ABF
M/C 768-60-4005 | i
1 | Lincoln Vantage Welding V] 8 ABF at ground
M/C 768-50-4009
1 { MQ Power Generator 220 8 ABF Main
; power
1 | Ingersoll Rand Air 8 ABF central
comprassor 20-2183
1 | Forklift Hertz Rental 8 ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 8 ABF

Weather: Cloudy and Foggy morning, 56 F low 68 high. Medium winds.
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Description of Operation:

ABF is working on clean up at ground and at the dack level,
o ABF is using 2 dumpsters to collect the trash from formwork removal.

ABF continues to work in the north-east VOID to remove form work.
o ABF has removed most of the posts on the north of entry tunnel. Just a few posts on the south are
remaining. K
o Al form work on all four walls and-about % of the. ceiling needs to be removed.
o The work completed is about 60 % of the total for this VOID space.
o The work is expected to be completed by Monday or Tuesday of next week.

ABF’s Nigel completed installing form work under the vertical prestressing tendons on the north and south sides,
16 each side with a total of 32 locations. ;
o These are installed at the bottom of W2 cap at Igcation of each tendon.
This will allow SDI to groud the space between the bottom stressing block and the bottom of W2.
SDI has Installed the ports for grout.
Ricki Campos is helping also.

C 0 a

SDI started to grout the vertical prestressing tendons on the north sides from bottom of the W2.
o The grouting mixing equipment was set up on top of W2.
Matt. Gil, Lalit and Beedee were there.
SDI was told not to use the tornout bags of grout.
SDI made the batches using the maximum allowed water.
The tests showed that density of grout was 133 pcf as compared to 135 pcf.
This was not acceptable and was rejected. :
SDI people talked to their office and it was decided that the SIKA 300 grout bags were too old.
The operation was postponed for coming Monday with new grout bags.

O 00OO0COCOO

Additional Work at or outside of the W2 Site:

CC Myers has started to rework on the moved,out portion of theibridge. .

They working on lowerng the moved out portion of the bridge. © "

CC Myers has continues dismanteling the existing portion of the bridge which was not moved and has been
isolated because of SSD,

Trans Engineer (D)/Asst. Struct. Rep

Lalit Mathur, P.E. Ok P\ (“"'\TH,\,\,-

Coda, ME'RT
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