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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 1013
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1223
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/21/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRAGCTOR - ABFJV
REPRESENTATIVE.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jry 8 Stanley Dalie ABF/ JV
Iron Worker Jry 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jmy Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jmy James Wilkerson ABF/ JV
Iron Warker Jrny Josue Galvan ABF/ gV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iran Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ Jv
Iron Worker B Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iran Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrmy 8 Aaron Kent ABFf JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
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Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny B D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron warker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ftbeom | 1 [ Ringer barge | ABF/ JV

260ft boom 1| Ringer barge II ABF/ JV

:g] ig ?g?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

25154293‘ 2| IR Compressor ABF/ JV

549075008 | 1| Generator ABF/ JV

ﬂ? :g ;32; 1| Forklift ABF/ JV

gletar 10, 3| Barge ABF/ JV

ls(:?BS 180-8, 2 BE!I'QE ABF! JvV

;;zc 35,36, | 3| Barge ABF/ JV

¥C-1333 1| Barge ABF/ OV

gt% ,22502 4| Barge ABF/ Jv
265

Weather: Sunny, 65 F

Description of Operation:

.Jrusses
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Bolting and snug tightening of bolts and torquing top and bottom bracing beams in truss segment 13 and 14.
Bolting and snug tightening of bolts and torquing bolts in frame 4 in truss segments 13 and 14.

Installing walkway gratings and bolting them.

Welding a new piece on built up cross beam PP — E40 is in progress.

Removal of epoxy glue from the top of OBG pedestals, these epoxy were applied on top of OBG pedestal to glue
the neoprene to restrain the movement of neoprene while pushing the cradle toward the W2.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections. .

2. Welding steel plate with stiffeners to the column of supper structure built on barge for supporting T1 tower
erection gantry.

3. Surveyors are working on W line truss for leveling and adjustrrient of OBG cradie pedestals.

4. Rerouting cables from power Generator installed at the W2 pier column area to the electric distribution cubicle
sitting on top of false work platform.

5. Modification of T1 tower gantry support is completed.
6. Miscellaneous works.

Inspector:

T
Masoud Modaniou \‘X\‘—\); Trans Engineer (C)/Asst. Struct. Rep
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