STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 1014
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Wark Day No. 1224
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/22/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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Temp tower and trusses &
Iron Warker Foreman 8 Ed Meyer ABF/ JV
Iron Warker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Slanley Dalie ABF! JV
Iron Worker Jmy 8 Jerry Kubala ABF/ JV
[ron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Warker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iran Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jmy Josue Galvan ABF/ JV -
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ranald Dameral ABF/ JV
Iron Warker 8 Eduardo Jimenez
Iron Warker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jry B Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABFf JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jry 8 Matt Holt ABF/ Jv
Iron Woarker Jrmy 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
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Qiler B Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF! JV

Deck Eng. a Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 B D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ Jv

Iron worker Jry 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ftboom | 1 [ Ringer barge | ABF/ JV

2601t boom 1| Ringer barge il ABF/ JV

jg} 33 ?ggg 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

Z;?-“Z%- 2| IR Compressor ABF/ Jv

5490750068 | 9| Generator ABF/ JV

:}? lg ;1]2; 1| Forklift ABF/ JV

;‘\:‘:313: [ 3| Barge ABF/ JV

gfas 1808, | 2| Barge ABF/ JV

;EC 35,3, | 3| Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

512 | 4| Barge ABF/ JV
265

Weather: Sunny, 70 F

Description of Operation:

.Trusses
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Torquing top and bottom bracing beams in truss segment 13 and 14 are completed.

Torquing bolts in frame 4 in truss segments 13 and 14 are completed.

Installing walkway gratings and bolting them.

Welding a new piece on built up cross beam PP — E4Q is almost completed.

Rerouting of power cables from power generator at pier W2 to power distributing panel installed on top of W2
soffit deck.

Modification and installation of wire cables for cross bracing of pushing sled.

Running steel cable (life line) along the bottom chords of truss segments 12,13, and 14.

Miscellaneous

Additional Work on/off site:

3.

Sorting bolts to be used for splicing truss sections. .

Removing of tower H anchor bolts at E2 footing, these anchor bolts failed under the test load applied to them
according the procedure scripted on drawing 108 — 01 attached to ABF submittal 691 R10.

Miscellaneous works.

Inspector:

Masoud Modanlou L

b TN

‘FransEngineer (C)/Asst, Struct. Rep
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