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STATE QF CALIFORNIA Const. Calendar  DayNo 1016
DEPARTMENT OF TRANSPORTATION ~ 04-0120F4. Project Work Day No. 1226
Form HC-10A (Rev. 6/80) . SFOBB SAS - Date 09/24/2009
Shift Hours Start  6:30 Stop  3:30
‘ Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jry 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ 4V
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Woarker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF! JV
Iran Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny - 8 y Barry Rothman ABF/ JV
Iron Worker Jrny 8 ' Jaime Baragan ABFI JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator B Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator a Mike Klein ABF/ JV
Oiler 8 Daniel Martinez ABF! JV
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Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 L ; L Theo Rohr ABF/ JV
Deck Eng. 8 v o IR O Dick Shafer ABF/ JVv
Iron worker Foreman 8 : Ll | Frank Brajkovich ABF/ JV
Iron worker Jrny 8 ' i - D. Bazewicz ABF/ JV
Iran worker Jrny 8 ‘ J Rory Hogan ABF/ JV
Iron worker Jrny 8 ; Salvador Sandoval | ABF/ JV
Iron worker App. 8 T . Jeremy Dolman ABF/ JV

i : J i ."
240ftbeom | 1| Ringer barge | ‘ ' ABF/ JV
280tboom | 1| Ringer barge I| ABF/ JV
jg} 23 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ 4V
56084 1| RT 160 crane ABF/ JV
2-215*4293- 2| IR Compressor ABF/ JV
548075008 | 1| Generator ABF/ JV
i1z 0 spge | 1| FOTKIM ‘ e ABFT IV
;\:Ielﬂf [l 3| Barge ABF/ JV
;Ras 1808, | 2| Barge ] ABF/ JV
;EC 35, 36, 3 Earge ABF/ JV
YC -1333 1| Barge ABF/ JV
2501 ‘25”’3&. 4| Barge ‘ P ABF/ JV

265 — I |7 okt oy

Weather: Sunny, 65 F : ‘ 

Description of Operation:

.Trusses
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1. Swapping of bolts in field splice W 18 between truss segfhentsg 3 and 14 W line. These trusses were temporary
spliced for shipment from China. ho o T

Removing floating platforms from erected trusses of Wline -

Cleaning and removal of epoxy debris from the anchor blot holes.

Welding angle iron 25 X 25 X 4 mm on top of OBG pedestals are in progress in E line and W line.

Welding steel brackets on tower H column for erection of ladder.

Sorting and marking of frame 4 and cross bracing members of truss segments 13 and 14 at berth 7.
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Miscellaneous ' |

Additional Work on/off site:
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1. Sorting bolts to be used for splicing truss sections.

2. Preparation for pushing cradle L1 E at E line. e

3. Preparation work on gantry's superstructure beams. This superstructure will be used for erection of main
- crossbeam between east and west OBG,

4. Miscellaneous works.
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Inspector:

Masoud Modanlou frans Engineer (C)/Asst. Struct. Rep
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