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STATE OF CALIFORNIA Const. Calendar  DayNo 20
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Waork Day No. 1230
Form HC-10A (Rev. 6/80} SFOBB SAS - Date 09/28/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Warker Jrmy 8 ' Kevin Ratcliffe ABF/ JV
Iron Warker App. 8 : Chris Biskner ABF/ JV
Iron Worker Fareman ; il B Carlos Valverde ABF/ JV
Iran Worker Jrny ; ; Steven Batiste ABF/ JV
Iron Waorker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jry Josue Galvan ABF/ gV
Iron Worker Jrny ! Gabriel Rios ABF/ JV
Iron Warker Foreman 8 S T James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Warker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jry 8 Barry Rothman ABF/ JV
Iron Worker Jmy 8 Jaime Baragan ABF/JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iren Worker Jrny 8 Matt Halt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Redney Anderson ABF/ JV
Crane Operator B g g Ernie Hamilton ABF/ JV
Crane Operator 8 . B Mike Klein ABF/ JV
Qiler 8 : Daniel Martinez ABF/ JV
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Oiler 8 3 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 - D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 ; Salvador Sandoval | ABF/ JV

Iron worker App. 8 ' i Jeremy Dolman ABF/ JV

240fl boom 1| Ringer barge | ABF/ JV

280ftboom | 1| Ringer barge Il ABF/ JV

“ gg gg?g 2| Man lift ABF/ JV

2| Welding machine ' ) ABF/ JV

58084 1] RT 160 crane ABF/ JV

351”734293- 2| IR Compressor ABF/ JV

549075006 | 1| Generator i ABF/ JV

:g ,1;3 ;ag; 1| Forklift ABF/ JV

;\:Ielar 1, 3| Barge ABF/ JV

??as 1808, | 2| Barge ABF/ JV

TEC3 3%, | 3| Barge ABF/ IV

YC-1333 1| Barge ABF/ Jv

|| e e
265

Weather: Overcast, partial cloudy, 60 F

Description of Operation:
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1. Swapping of bolts in field splice W 18 between truss sf_egmen;égl(ignd_j 4 W line. These trusses were temporary
spliced for shipment from China. B g G

Plug welding of damaged holes on gusset plate at PP — E40 has been completed and being drilled.

Widening of boltholes in base plates of tower H bents form 2% in. to 6.0 in.

Welding angle iron 25 X 25 X 4 mm on top of OBG pedestals are in progress in E line and W line.

Welding steel brackets on tower H column for erection on ladder.,

Test picking of spliced truss segments 12, 13 and 14 from the barge to check the balance of the assemblage.

ABF decided to move electric switch box and distribution panel from soffit deck to the top of W2 cap beam,

therefore, the power cables will run along tEig s‘fjgi;th quef‘éif"the ca\g:_beam.
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Miscellaneous s ;

Additional Work on/off site: ' | ; ;}"r;;;f;" Fan ;

Sorting bolts to be used for splicing truss sections.. .n+ . 5 .. . |

Welding eye pads and stiffener on gantry's;superstructureibeam: fgr erection.

Bolting and torquing of bolts on gantry’s superstructure towers and.cross bracings installed on OBG cradle L4W.
Miscellaneous works. B ' -
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Inspector: i 4 ]

e Lokl i
Masoud Modanlou K ——Trans Enqi_'neer ( C).{Asst. Struct. Rep
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