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STATE OF CALIFORNIA Job Stamp Const. Calendar _ DayNo 3021
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. A231
Form HC-10A {Rev. 6/80) SFOBB SAS - Da{e 09[29’2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE. i
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Temp tower and trusses
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Iron Worker Fereman 8 Ed Meyer ABF/ JV
Iron Woarker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iran Worker Jrny 8 Kevin Ratcliffe ABF/ 3V
Iron Worker App. 8 T Chris Biskner ABF/ JV
Iron Worker Foreman <y el =y Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ 4V
Iron Worker App. Jose Morales ABF! JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jmy Josue Galvan ABF/ JV
Iron Worker Jry Gabriel Rios ABF/ JV
Iron Warker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABFf JV
Iron Worker Jry 8 Mike Maday ABF! JV
Iron Worker Jmy 8 Barry Rothman ABF/ JV
Iron Worker Jmy 8 Jaime Baragan ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 ; Matt Holt ABF/ JV
Iron Worker Jrny 8 | James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
[ron Worker Jrny 8 Obra Paulk ABFf JV
Crane Operator 8 i Rodney Anderson ABF/ JV
Crane Operator 8 -'.. —-emy m Ernie Hamilton ABF/ JV
Crane Operator 8 N [ i Mike Klein ABF/ JV
Oiler 8 Daniel Martinez ABF/ JV
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Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ Jv

Iron warker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 = D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ 4V

240itboom | 1| Ringer barge | il ABF/ JV

2softbeom [ | Ringer barge || N ABF/ JV

e | 2 Man .- . ABFT IV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

%1"?5-4291 2| IR Compressor : ABF/ JV

549075006 | 1| Generator i ABF/ JV

417 angops | 1] Forki =% |5 e A ABF/ IV

;’(\']'f‘ﬂf L, 3| Barge : ABF/ JV

‘!;:255 1808, | 2| Barge ABF/ JV

;’EC 35.36, | 3| Barge ABF/ JV

YC -1333 1| Barge ! lies ABF/ JV

gg.zgg.zl 4| Barge : : ABF/ JV
265

Weather: Overcast, partial cloudy, 60 F

Description of Operation:

.Trusses

report day 1021
Page 2 of 3

i



1. Swapping of bolts in field splice W 18 between truss segments 13sand 14'W line. These trusses were temporary
spliced for shipment from China. i I

Widening of boltholes in base plates of tower H bents form 2% in. to 6.0 in..

Welding steel brackets on tower H column for erection of ladder.

Moving Shear Leg Barge to E2 Job site and positioning it for erection truss from tower G to tower H.

Running power cables along the south face of the W2 cap beam.

GA LN

Miscellaneous

Additional Work on/off site:

24

1. Sorting holts to be used for splicing truss sections.
2. Welding pad eyes and stiffener on gantry's superstructure beam for erection.
3. Bolting and torquing of bolts on gantry's superstructure towers and cross bracmgs installed on OBG cradle L4W.
4, Miscellaneous works. (=" G L n e e
Inspector: 2 ;
' 3 r ] ‘
Masoud Modanlou N = Trans Engineer. (C)/Asst. Struct. Rep
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