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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo Y827
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. A237
Form HC-10A (Rev. 6/B0) SFOBB SAS - Date 10/05/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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Temp tower and trusses
Iron Worker Fareman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny B £l 3, Kevin Ratcliffe ABF/ JV
Iron Waorker App. 8 : : Chris Biskner ABF/ JV
Iron Worker Foreman | ! Carlos Valverde ABF/ JV
Iron Worker Jmy f Steven Batiste ABF/ JV
Iron Worker App, Jose Morales ABF/ JV
Iran Worker Jrny Webb Daryyl ABF/ JV
Iron Worker Jrny i Josue Galvan ABF/ JV
Iron Worker Jrny i Gabriel Rios ABF/ JV
Iron Worker Foreman 8 [ James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Waorker App. Machanic | 8 Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iran Worker Jrny 8 i Casey Lux ABF/ JV
Iron Worker Jrny 8 ‘ Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ 4V
Iron Worker Foreman 8 Davld Lucero ABF/ 4V
Iron Warker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny B Obra Paulk ABF/ 4V
Crane Operatar 8 1h Rodney Anderson ABF/JV
Crane Operator 8 it Ernie Hamilton ABF/ JV
Crane Operator 8 J Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer ABF/ JV
Iron worker Foreman 8 > Frank Brajkovich ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jmy 8 Rory Hogan ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron warker App. 8 Jeremy Dolman ABF/ JV
Iron worker Jrny 8 Earl Rich Clayborn | ABF/ JV
Iron worker App. 8 Jackson Todd ABF/ JV
Iron worker Jrny 8- : Wayne Wheeler ABF/ JV
Iron worker Jrny 8 e | i James Zhen ABF/ JV
240ftbcom | 1| Ringer barge | N 5 ‘ ABF/ JV
260ftboom | 1| Ringer barge || ; 4 ABF/ JV
481935006 | 21 Man lift ABF/ JV
481407013
2| Welding machine ABF/ JV
58084 1| RT 160 crane § ABF/ JV
2354293- 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
412107101 | 1| Forklift ABF/ JV
417 40 5029
;\:Iﬂar 11, 3| Barge ABFf JV
;ﬁﬂs 180-8, | 2| Barge ABF/ JV
;’EC 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
OC 260, 4| Barge ABF/ JV
261, 262,
265 z

Weather: Overcast, partial cloudy, 60 F .

Description of Operation:

.Trusses
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Jacklng, bolting, snug tightening of the bolts and torquing bolts in’ Iower chords at Field splice E17. Four bolt holes
in lower chords were rimmed about 1/16 in. -

Torquing bolts in diagonal members of truss at field SpllC& 1E17

Installing crossbeam PP- E40 at upper plane. Thls beam was repaired and needs to be drilled in place after the
south end is bolted. -

Installing connection plates for field splice 17 between truss segments 12 and 13 W line.

Welding steel brackets on tower H column for erection of ladder and temporary platforms.

Welding angle Iron and small steel plates on top of truss pedestals at E line truss.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts o be used for splicing truss sectlons ;

2, Running power cable along the temp truss at E line

3. Installing OBG gantry superstructure beam on'top of towers and box columns installed on cradle L4W loaded on
material barge.

4. Miscellaneous works.

Inspector:

\ | L =
Masoud Modanlou {mﬁ!&a& Enq[neer (G)/Asst Struct. Rep
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