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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 028
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. A238
Form HC-10A (Rev. 6/80} SFOBB SAS - Date 10/06/2009
Shift Hours Start  6:30 Stop  3:30
; Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 i Stanley Dalie ABF/ JV
Iron Warker Jrny 8 v Jerry Kubala ABF/ JV
Iron Worker Jrny 8 ' T [ L Kevin Ratcliffe ABF/ JV
Iran Worker App. 8 G Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABFf JV
Iron Worker App. Jose Morales ABF/ gV
Iron Worker Jrmy | Webb Daryyl ABF/ JV
Iron Worker Jrny i Josue Galvan ABF/ JV
Iran Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chambertain ABF JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Warker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David LLucero ABF/ JV
Iron Worker Jrmy 8 Matt Holt ABFJV
Iron Warker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 T [ Jose Meza Amaya | ABF/JV
fron Worker Jmy B 3 Obra Paulk ABF/ JV
Crane Operator 8 I Rodney Anderson ABFIJV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ UV
Oller 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer ABF/ JV
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iran worker Jrny 8 ] S F D. Bazewicz ABF/ JV
Iron worker Jrny 8 . Rory Hogan ABF/ JV
Iron warker Jry 8 Salvador Sandoval | ABF/ JVY
Iron warker App. 8 , Jeremy Dolman ABF/ JV
Iron worker Jrny 8 Tl ! | Earl Rich Clayborn | ABF/ JV
Iron worker App. 8 Mk Jackson Todd ABFf JV
Iron worker Jrny 8 it R Wayne Wheeler ABF/ JV
Iron worker Jrny 8 U [ T . ' James Zhen ABF/ JV
24fttboom | 1| Ringer barge | . £k ABF/ JV
260ftboom | 1| Ringer barge || g 2 TS N ABF/ JV
481835006 | 21 Man lift T | ABF/ Jv
481 40 7013 ‘
2| Woelding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2515-4293' 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ UV
21513 ;ggg 1| Forklift ABF/ JV
xw”emr 1, 3| Barge ABF/ JV
g::aas 1808, | 2| Barge | . ABF/ Jv
g;:'l’.‘. 35,36, | 3| Barge ‘ ABF/ JV
¥C -1333 1| Barge . st g st 7 ABF/ JV
OC 260, 4| Barge s 35 it ! ABF/ JV
261, 262,
265
Weather: Sunny, 65F i i

Description of Operation: ‘ i
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Removal of jacks, bolting, snug tightening of th'e.bqlts: énd tdjfdf;;i‘ﬂa;boltsl in lower chords at Field splice E17.

1.
2. Torquing bolts in diagonal members of truss at fie|d splice E17 is completed.
3. Installing of Walkways beams between truss segment 11 and 12, field splice 17.
4. Installing cross bracing at upper and lower plane between truss segments 11 and 12.
5. Bolting south end of crossbeam PP- E40 is complete; drilling holes at north end has started.
6. Removal of temporary bracings between two vertical truss sections of segments 13 and 14 of W line truss .
These trusses were temporarily braced for. in.China forshipping:= - il
7. Splicing left vertical section of truss segment13 and 14 of W ljne truss to 'segment 12.at berth 7.
8. Installing ladder and temporary platform on upper end-of tower H column for erection.
i i
Miscellaneous . U o o )

Additional Work on/off site: . 2R

SR R 1.5 g -
Sorting bolts to be used for splicing truss sections.: - #miu iy 4l
Welding angle Iron and small steel plates ©h top of truss pedestals at E line truss.
Bolting OBG gantry superstructure beam to towers and box columns installed on cradle L4W and barge.
| attended staff meeting at 8.00 am and contractor's weekly meeting at 1.30 pm.

Miscellaneous works. !

GAwNS

Inspector: g

-
Masoud Modanlou \\ r_\Frans Enqineef'( C)/Asst. Struct. Rep
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