STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Farm HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp

04-0120F4
SFOBB SAS -

CONTRACTYOR - ABFiV

4

Consl, Calendar  DayNo 4030

Praject Work Day No. A240

Date 10/08/2009

Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7.00 AM to 3:30 PM
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Temp tower and trusses
Iron Worker Foreman B Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
fron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 i F b Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABFI JV
Iron Worker App. Jose Morales ABF/ UV
Iron Warker Jrny 3 Webb Daryyl ABF/ JV
Iron Worker Jmy 4 Josue Galvan ABF/ JVv
Iron Worker Jrny ki Gabriel Rios ABF/ JV
Iran Worker Foreman 8 : James Sturgeon ABF/ JV
Iran Worker 8 Matt Chambaeriain ABF/ JV
Iron Worker App. Mechanic | 8 \ : Ronald Dameral ABF/ JVv
Iron Worker 8 ! Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jmy 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny B James Laahs ABF/ JV
fron Worker Jrny 8 Aaron Kent ABF! JV
Iron Warker Jrmy 8 Ethan Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 : Rodney Anderson ABF/ JV
Crane Operator 8 3 Ji -y Ernie Hamilton ABF/ JV
Crane Operator 8 B A Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV

Qiler a Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iran worker Foreman 8 1 - Frank Brajkovich ABF/ JV

Iron worker Jrmy 8 Sohitee D. Bazewicz ABF/ JV

Iron worker Jrny 8 : Rory Hogan ABF/ JV

Iron worker Jrmy 8 Salvador Sandoval | ABF/JV

Iron warker App. 8 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 ol Earl Rich Clayborn | ABF/ JV

Iron worker App. 8 ! 3 Jackson Todd ABF/ JV

Iron worker Jrny 8 g i ‘ Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV

260ftboom | 1| Ringer barge Il ABF/ JV

:g: 33 ?ggg 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

25334293. 2| IR Compressor ABF/ JV

549075008 | 1| Generator ABF/ JV

:13 ;g ESS& 1| Forklift ABF/ JV

\;vi'lemr AT 3| Barge ABF/ JV

'3‘:?35 180-8, | 2| Barge ABF/ JV

gsc 35,36, | 3| Barge i ABF/ JV

YC-1333 1| Barge - ABF/ JV

2062.225;}-2' 4| Barge £l ABF/ JV
265

Weather: Overcast, Sunny, 57 F

Description of Operation:

.Trusses
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1. Bolting, snug tightening of bolts and torquing bolts in lower chords at Field splice E17 is in progress.

2. Installing grating in walkways between truss segments 11and 12. Field splices 17 E lines.

3. One of crossbeam'’s end plate, connecting upper chords of truss segments 11 and 12, has not been faying with
chords gusset plate because of kerfs on the edge of gusset plate, therefore, ironworkers disassembled the
crossbeam and are removing the kerfs by grinding. .

4. Dirilling holes and bolting north end of crossbeam PP- E40 is in progress.

5. Erection of frame F3 and frame F 4 in truss segment 13. in berth 7.

6. Erection of crossbeams in upper and lower plane of truss segment 13.

7. Installing ladder and temporary platform on upper end of tower H column for erection.

Miscellaneous

Additional Work on/off site: | Lo s

Sorting bolts to be used for splicing truss sectigns.

Welding angle Iron and small steel plates on tgﬁp of truss pedestals at E line truss.

Welding attachments on cradle L1 W,

Surveyors are checking the elevation of OBG pedestals at E line.

Testing Hydraulic jacks under the pedestals.

Bolting OBG gantry superstructure beam and cross bracings installed on cradle L4W and barge.
. Miscellaneous works. N
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Masoud Modanlou ‘\ (_\\\JTrans Engineer (C)/Asst. Struct. Rep
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