STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev, 6/80)
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Job Stamp Const, Calendar  DayNo 31
. 04_0‘1 20F4 Project Work Day No. X241
SFOBB SAS ~ Date 10/09/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
E_.,}E
ﬁ
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Temp tower and trusses S i
Iron Warker Foreman 8 Ed Meyer ABF/ JV
Iron Warker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalle ABF/ JV
Iron Worker Jrny a Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ Jv
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny Webb Daryyl ABF! JV
Iron Worker Jry Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Warker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Warker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 : Barry Rothman ABFfJV
Iron Worker Jrny 8 Ll Jaime Baragan ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iron Warker Jrny a Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 i Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ gV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 = Frank Brajkovich ABF/ JV

Iran worker Jrny 8 D. Bazewicz ABFf JV

Iron worker Jry 8 Rory Hogan ABF/ JV

Iron worker Jriny 8 Salvador Sandoval | ABFfJV

Iron worker App. B Jeremy Dolman ABF/ JV

Iron warker Jrny 8 Earl Rich Claybarn | ABF/ JV

Iron worker App. B Jackson Todd ABF/ JV

Iron worker Jrny 8 Wayne Wheeler ABF/ JV

Iron worker Jrny 8 o . James Zhen ABF/ JV

2doftboom | {| Ringer barge | 3 Al - ABF/ JV

260ftboom | 1 Ringer barge Il ! ABF/ JV

B | 2| Menim RBFT IV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

2-211 5-4293. 2| IR Compressor ] ABF/ JV

549073006 | 1| Generator ABF/ JV

:}? ;g ;l‘;g; 1| Forklift ABF/ JV

;VI'IEIHF 1, 3| Barge ) ABF/ JV

gfss 160-8. [ 2| Barge ABF/ JV

;{EC 3536, | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

gﬁcé ?ggé. 4| Barge ABF/ JV
265 =

Weather: Overcast, Sunny, 57 F

Description of Operation:

.Trusses

e |
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Torquing bolts in Field splice E17 are completed. - ° i !

Installing grating in walkways between truss segments 11and 12 F|eld splices 17 E is done.
Bolting and torquing of bolts in crossbeams connecting truss segments 11 and 12 are completed.
Erection of frame F3 and frame F 4 in fruss segment13 and 14 in berth 7.

Erection of crossbeams in upper and lower plane of truss segment 13 and '14

Testing Hydraulic jacks under the pedestals o B

SO 5L N A

2“ v n i.“' ,!'i_. b 4
Miscellaneous .

Additional Work on/off site: P

1. Sorting bolts to be used for splicing truss sections. ', J

2. Installation of strand jack’s hooks under the, gantry beams SO

3. Bolting OBG gantry superstructure beam and cross bracmgs lnstalled on cradle L4W and barge.
4. Miscellaneous works. S : ;

Inspector:

L ?‘—%\\ 23 - ;
Masoud Modanlou 'li\ __Trans Engineer ?(CJ)IAsst. Struct. Rep
| ] ]
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