STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A {Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp

04-0120F4
SFOBB SAS

/

CONTRACTOR - ABFJV

Const. Calendar DayNe 037

Project Work Day No. 1247

Date 10/15/2009

Shift Hours Start  6:30 Stop  5:30

Inspector Shift 7:00 AM to 5:30 PM
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Temp tower and trusses
A
Iron Worker Foreman 8 2 Ed Meyer ABF/ JV
Iran Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 2 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 2 Jerry Kubala ABF/ JV
Iron Worker Jrny a8 2 Kevin Ratcliffe ABF/ JV
tron Worker App. 8 2 Chris Biskner ABF/ JV
Iron Warker Foreman g e R Carlos Valverde ABF/ JV
Iron Warker Jrny - Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny Webb Daryyl ABF/ JV
Iron Warker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ IV
Iron Worker Foreman B8 2 ' i James Sturgeon ABF/ JV
Iron Worker 8 2 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 2 Ronald Dameral ABF/ JV
Iron Worker 8 2 Eduarde Jimenez
Iron Worker Jrny 8 2 Casey Lux ABF/ JV
Iron Warker Jrny a 2 Mike Maday ABF/ JV
Iron Waorker Jrny 8 2 Barry Rothman ABF/ JV
Iron Worker Jrny 8 2 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 2 David Lucero ABF/ JV
Iron Worker Jrny 8 2 P = Matt Holt ABF/ JV
Iron Worker Jrny 8 2 ' James Laahs ABF/ Jv
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jmy 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 s Obra Paulk ABF/ JV
Crane Operator 8 iR s Rodney Anderson | ABF/JV
Crane Cperator 8 Yo Lo dta Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Fareman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ Jv

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

lron warker Jrny 8 Earl Rich Clayborn | ABF/ JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jrny 8 ! Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV
260ftbaom | 1 Ringer barge II ABF/ JV
2:1 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ IV

58084 1| RT 160 crane ABF/ JV
gi :g*‘zg& 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
:1';’33 g;gs 1| Forklift ABF/ JV
;\.Irlemr 1, 3| Barge ABF/ JV
';1?;5 1808, | 2| Barge ABF/ Jv
;;5{: 35,36, | 3| Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
|| o e

Weather: Cloudy, 55 F

Description of Operation:

.Jrusses
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1. Installing walkway Gratings between truss segments 12 and 13. Field splices W17 are completed.

2. Bolting and snug tightening of bolts in end plates of frame F3 and frame F 4 in truss segmentl13 and14. ABF's
ironworkers worked 2 hours overtime to finish the bolting for tomorrow’s erection.

3. Bolting of crossbeams in upper and lower plane of truss segment 13 and 14 are done.

4. Loading concrete blocks on upper chords of truss segment 14 for balancing the pre-assembled truss segments
from tower G to tower H in E2. il 5 b ogalet

5. Moving Shear Leg barge from berth 7 to E2 and positioning it tomorrow's pick up.
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Miscellaneous , ! x;."i‘i':'i«

Additional Work on/off site: )

Sorting bolts to be used for splicing truss sections:. 1. iy '.aomr'_ T J B

1.
2. Preparation for submerge arc welding test and testing the 'Welds'n':done by welders for welders' qualification.
3. Welding steel channels around the edge of barges loaded with OBG lifting frame support,
4. Setting wire fabric mesh for concrete pour on barge loaded with OBG lifting frame support.
5. | worked 2 hours overtime to cover contractor operations., @ . .
6. Miscellaneous works. ; Py J'!'a}! '
Inspector: : A i t
I ! !
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Masoud Modanlou ‘ ! Trans Engineer (C)/Asst. Struct. Rep
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