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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 038
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1248
Form HC-10A (Rev. 6/80) SFOBB SAS Date 10/16/2009
Shift Hours Start  6:30 Stop 5:30
Inspector Shift 7:00 AM to 5:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
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Temp tower and trusses =
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Warker App. 8 Matthew Cochran ABF/ JV
Iron Warker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Jdob Carlos Valverde ABF/ JV
Iron Worker Jrny o T Steven Batiste ABF/ JV
Iron Worker App. ! Jose Morales ABF/ JV
fron Warker Jrmy Webb Daryyl ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABFf JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iron Worker Jmy 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 J Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iran Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David Lucera ABF/ 4V
Iron Worker Jrny 8 Matt Holt ABFf JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Warker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ IV
Crane Operator 8 Rodney Anderson ABF/ 4V
Crane Operator 8 A Ernie Hamilton ABF/ JV
Crane Operator 8 —f-- - Mike Klein ABF/ JV
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Ciler 8 Daniel Martinez ABF/ UV

QOiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ 4V

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny B Salvador Sandoval | ABF/ JV

I[ron worker App. 8 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 Earl Rich Clayborn | ABF/JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jrny 8 Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | = & ABF/ JV

260itboom [ 1| Ringer barge Il 2 % ABF/ JV

2:1 gg ?8?2 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JVv

2%}?4293' 2| IR Compressor ABF/ JV

5490735006 | 1| Generator ey ABF/ JV

21; Jg 3,32; 1| Forklift " ABF/ JV

glemf I, 3| Barge . ABF/ JV

gzs 1808, | 2| Barge ' ABF/ JV

"Effc 35,36, | 3| Barge - ABF/ Jv

YC-1333 1| Barge ABF/ JV

gﬁﬁ ,22525, 4| Barge ; ABF/ JV
265 b

Weather: Dense fog and Sun, 60 F

Description of Operation:

.JTrusses
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1. At about 6.00 am this morning ABF moved the material barge loaded with pre-assembled truss segments 12, 13
14 and tower H columns to job site for erection in W line, but because of very dense fog and poor visibility, lifting
truss delayed for subsiding of fog. But more fog moved in and was not burned off till midday therefore, erection
postponed for early next week and material barge returned toberth7.

2. House keeping at berth 7. TR ™ e R
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Miscellaneous

Additional Work on/off site: AR X

1. Sorting bolts to be used for splicing truss sections./ WS .

2. Preparation for submerge arc welding test and testing the welds done by welders for welders' qualification.
3. Welding steel channels around the edge of barges loaded with OBG lifting frame support.

4. Setting wire fabric mesh for concrete pour on barge loaded with OBG lifting frame support.

5. Miscellaneous works. RIS AT I

Inspector: > ‘

o | i

&

Masoud Modanlou \

Trans En(jineer (C)Asst. Struct. Rep
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