STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 050
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1260
Form HC-10A (Rev. 6/80) “‘ ' SFOBB SAS n-'. Date 10/28/2009
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1 4 o w — Name Contractor
Temp tower and trusses
t v
Iron Worker Foreman 8 3 I o Ed Meyer ABF/ JV
Iron Worker App. B 3 A } Matthew Cochran ABF/ JV
Iron Worker Jrny 8 3 Fi 1 s Stanley Dalie ABF/ JV
Iron Worker Jrmy 8 3 ; Jerry Kubala ABF/ JV
Iron Warker Jrny 3 3 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 3 Chris Biskner ABF/ JV
Iron Worker Foreman Lid ¥ TR EX Carlos Valverde ABF/ JV
Iron Worker Jrny o | 2] e T T Steven Batiste ABF/ JV
Iron Worker App. ‘ f Jose Morales ABF/ JV
Iron Worker Jdrny Webb Daryyl ABF/ JV
Iron Worker Jrny ; Josue Galvan ABF/ Jv
Iron Worker Jrny Gabriel Rios ABF/ 4V
Iron Worker Foreman 8 3 James Sturgeon ABF/ JV
Iron Worker 8 3 ’ | Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | B 3 Ronald Dameral ABF/ JV
Iron Worker 8 3 Eduardo Jimenez
Iron Worker Jrny 8 3 Casey Lux ABF/ JV
Iron Worker Jrny 8 3 Mike Maday ABF/ JV
Iron Worker Jrny 8 3 Barry Rothman ABF/ JV
Iran Worker Jrny 8 3 Jaime Baragan ABF/ JVv
Iron Worker Foreman 8 3 David Lucero ABF/ JV
Iron Worker Jrny 8 3 shok Matt Holt ABF/JV
Iron Worker Jrny 8 Al T LT James Laahs ABF/ JV
Iron Worker Jrny 8 { u Lo Aaron Kent ABF/ JV
Iron Worker Jmy 8 t ‘ Ethan Kent ABF/ JV
fron Worker Jmy 8 | Jose Meza Amaya | ABF/JV
Iron Warker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 3. R ) & Rodney Anderson ABF/ JV
Crane Operator 8 3. el e L e s N Ernie Hamilton ABF/ JV
Crane Operator 8 : FER Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ IV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 . Salvador Sandoval | ABF/ JV

Iron worker App. 8 3 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 Earl Rich Clayborn | ABF/ JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jiny B8 Wayne Wheeler ABF/ JV

Iron worker Jry 8 James Zhen ABF/ JV

240nboom | 1| Ringer barge | e ABF/ JV
260ftboom | 1| Ringer barge || ! ABF/ JV
23: 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV
2;_:_1'}4293- 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
3}§ lg ;;g; 1| Forklift ABF/ JV
;\:Iemr 1.1, 3| Barge ABF/ JV
gﬁas 1808, | 2| Barge ABF/ JV
;;sc 353, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
gﬁti ,233;';, 4| Barge ABF/ JV

265

Weather: Windy, Sunny, 55 F

Description of Operation:

Jrusses
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Transferring temporarily braced vertical truss éegments 15 and 16 from material barge to another barge by Shear

1.
Leg. This new barge were set and prepared such a way that truss segments could be loaded across the barge
since these truss segments have a unique shape and are not balanced.

2. Securing the truss segment on the new barge by tie wiring system.

3. Cutting the temporary bracings welded between truss vertical sections and moving one vertical truss section to
the position to install the infill, Frame F3 and F4 and upper %?,Fi,‘ig‘;@_gr crossbeams.

4. Installing part of frame F3 and F4 and placing the minimumiet{lirdd. balisibefore releasing Shear Leg.

5. Welding 25 X 25 X 4mm angle irons and 50 X 59_’)? 5mm sté’édfplgaieés ‘oh top of cradle pedestals for neoprene

Miscellaneous

Additional Work on/off site:

Sorting bolts to be used for splicing truss sections. s é

Slicing pile for T1 temporary bridge. A

Welding pipes around the edge of the barge loaded with the support for OBG lifting frame.
Testing submerge arc welding using two %" plates about 20ft long. '
Testing of weld samples for weld coupons and ‘\'_v_e‘é[ders-"zc'fL"Ja_lj‘fi(:_atign'n"‘.J -
| worked 3 hours overtime to cover contractor’s' operation. (k

vy

Miscellaneous works. 1L
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Inspector:

T

Masoud Modanlou L _ C T~ Trams Engineer (C)/Asst. Struct. Rep
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