Job Stamp

STATE OF CALIFORNIA Const. Calendar  DayNo 052
DEPARTMENT OF TRANSPORTATION 04-0120F4 - [ Project Work Day No. 1262
Farm HC-10A (Rev. 6/80) SFOBB SAS | Date 10/30/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS. s ITEM NO.
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EQUIPMENT AND/OR LABOR: g
DESCRIPTION = REMARKS
Equip. Nl (Of Equipment or Labor) 8 I‘;‘_;
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1 o o DLl = Name Contractor
Temp tower and trusses ‘
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF! JV
Iron Worker Jrny 8 Kevin Ralcliffe ABFI JV
Iron Worker App. 8 Chris Biskner ABFf JV
Iron Worker Foreman TR Carlos Valverde ABF/ JV
Iron Worker Jmy flids Steven Batiste ABF/ JV
Iron Worker App. | Jose Morales ABF/ JV
Iron Worker Jry j Webb Daryyl ABF/ JV
Iron Worker Jmy Josue Galvan ABF/ JV
Iron Waorker Jrmy ) Gabriel Rios ABF/ JV
Iron Worker Foreman 8 | James Sturgeon ABF/ JV
Iron Worker 8 . Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 ¢ Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iran Worker Jrny 8 Mike Maday ABF/ JV
Iron Warker Jrny 8 ; i o Barry Rothman ABF! JV
Iran Worker Jrny 8 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF! JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Ethan Kent ABF/ JV
iron Worker Jrmy 8 Jose Meza Amaya | ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 ‘1 S KRS Ermie Hamilton ABF/ JV
Crane Operator 8 o wo [l Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 - Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ 4V

Iron worker Jry B 2 Salvador Sandoval | ABF/JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 Earl Rich Clayborn | ABF/JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jrny 8 : Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | ' ABF/ JV

260ftbaom | 1| Ringer barge || ABF/ Jv

:S} 33 gg?g 2| Man lift ABF/ JV

2| Welding machine ; ABF/ JV

58084 1| RT 160 crane : ABF/ JV

2;?4293- 2| IR Compressor ABF/ JV

549075008 | 1| Generator ABF/ JV

glglg ;agé 1| Forklift ABF/ OV

;‘:f‘af 11, 3| Barge ABF/ JVv

g&s 1808, | 2| Barge ABF/ JV

;’EC 35,36, | 3| Barge ABF/ JV

YE-132 1| Barge ABF/ JV

?é'; .226gé. 4| Barge o : ABF/ JV
265 How e I

Weather: Sunny, 65 F

Description of Operation:

.Jrusses
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1. Bolting, snug tightening of bolts, and torquing bolts of connection plates in frames F3 and F4s between two
vertical truss segments 15 and 16, at berth 7.

Bolting, sung tightening of bolts, and torquing bolts of crossbeams connection plates between upper and lower
chords of vertical truss segments 15and 16. | )

Bolting the walkway gratings between truss segments 11 and 412 in Wline.
Welding 25 X 25 X 4mm angle irons and 50 X 50 X Smm steef"'iates on tep of cradle pedestals for neoprene

Removal of tower H anchor-bolts’ templates at west line. AR Y
]

Concrete pour using ready mixed concrete, Quikeret, in tower H ’an’chor bolts' pedestals in east line.

N

LR o

Miscellaneous

Additional Work on/off site:

Sorting bolts to be used for splicing truss sections. / '

B

Splicing pile for T1 temporary bridge is in progress. . 'f
Welding pipes around the edge of the barge loaded wuth the support for OBG lifting frame.
Testing submerge arc-welding machine. :

Testing of weld samples for weld coupons and welders quahficatlon

Miscellaneous works.

.
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i
Inspector:

\--- ('—-_“_—\_.‘____\ ‘
Masoud Modanlou X‘\ >Trans Engineer (C)/Asst. Struct. Rep
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