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SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Gary Pursell’s Ei?ort 45. GP-177
Resident Engineer
(Field)
DAILY REPORT Date: Week of October 19, 09

Monday, October 19, 2009

Leave — Furlough day off.

Tuesday, October 20, 2009
Leave - Furlough day off.

Wednesday, October 21, 2009

Monthly core team meeting cancelled due to lack of availability for many attendees.

Did not attend bi-weekly CCO status meeting.

Began weekly SAS core team meetings with ABF & CT Pier 7 only % hour before contacting China for the Team
China/Pier 7 ABF/CT core team meetings. Tony followed by core team with China and ABF.

Thursday, October 22, 2009

Bi-weekly safety meeting hosted by Grady. Followed by an abbreviated staff meeting which included photo
presentations of the Labor Day weekend and progress in China.

Met with Mike Flowers to discuss insurance considerations and approach on CCO 80. | suggested a lump sum payment
to provide compensation for the added insurance costs/deductable risk. Mike was open to the suggestion and said he’d
. let me know by tomorrow. | indicated | needed concurrence from HQ before we could proceed with the approach.

Held brief Team China teleconference this afternoon. Tony A & Ken T participated on Shanghai end where they were

traveling.

Friday, October 23, 2009

Drafted and edited several letters for transmission to ABF.

Category 45.01
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Gary Pursell ‘
Resident Engineer, SAS Bridge
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