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Shift Hours Start  6:30 Stop  3:30

e Inspector Shift 7:00 AM o 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR = ABFJ\[ _

REPRESENTATIVE. :
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION Y TR [ § REMARKS
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Temp tower and trusses BRSO
IR SR
Iron Worker Foreman 8 T Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 ; Stanley Dalie ABF/ JV
Iron Worker Jrny 8 } L 1. ) Jerry Kubala .| ABF/ JV
Iron Worker Jrny 8 R F T Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 ; S R Chris Biskner ABF/ JV
Iron Worker Jrny 8 ol o R Robert Russell ABF/ JV
Iron Worker App. 8 i i ‘ Jeffrey Blizard ABF/ JV
Iron Worker Foreman ' : Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Corona ABF/ JV
Iron Worker Jrny Webb Daryyl ABF/ JV
Iron Worker Jrny v » _ Josue Galvan ABF/ JV
Iron Worker Jrny _ oo Gabriel Rios ABF/ JV
Iron Worker App v | ‘ Ryan Evanchik ABF/ JV
Iron Worker Foreman 8 ; JE _ ! James Sturgeon ABF/ JV
Iron Worker 8 ' ‘ Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker 8 Eduardo Jimenez
Iron Worker Jrny 8 A 1 Casey Lux ABF/ JV
Iron Worker Jrny 8 it TR Mike Maday ABF/JV
Iron Worker Jrny 8 & Y | Barry Rothman ABF/ JV
Iron Worker Jrny 8 ‘ v Jaime Baragan ABF/ JV
Iron Worker Foreman 8 i ' David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 . o y ’ James Laahs ABF/ JV
Iron Worker Jrny 8 g RS e ' Aaron Kent ABF/ JV
Iron Worker Jmy 8 e Ethan Kent ABF/ IV
Iron Worker Jrny 8 Sl i l B Jose Meza Amaya | ABF/JV
ron Worker Jmy 8 | mcTH eSO Obra Pauik ABF/ JV
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Crane Operator 8 Rodney Anderson ABF/ JV

Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ JV

Qiler 8 Daniel Martinez ABF/ JV

Oiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker Jrny 8 John Rosas ABF/ JV

Iron worker App 8 Bryce Hqwell ABF/ JV

Iron worker APP 8 lan Murphy ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 Earl Rich Clayborn | ABF/ JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jrny 8 Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | i o ABF/ JV

260ftboom | 1| Ringer barge I ABF/ JV

331 23 ?g?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

2-22 g-4293- 2| IR Compressor ABF/ JV

549075006 | 1| Generator ABF/ JV

315 lg ;&g; 1| Forklift ABF/ JV

)V(‘ftar LAl 3| Barge ABF/ JV

?ﬁas 1808, | 2| Barge - ABF/ JV

;;EC 35,36, | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

OC 260, 4| Barge i ABF/ JV
gg; , 262,

Weather: Cloudy, Sunny, 60 F

Description of Operation:

.Trusses
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1. Bolting, shug tlghtenlng of bolts, and torqumg bolts of conpe |oﬁ'p§late§ in frames F3 and F4s between two
vertical truss segments 15 and 16, at berth 7. , .

2. Bolting, sung tightening of bolts, and torquing bolts of crossbeams connection plates between upper and lower
chords of vertical truss segments 15 and 16.

3. Installing upper part of tower H bents to the truss segment 15.

4. Erection of lower part of tower H columns at east of E line. s

5. Swapping bolts of truss segments 15 and 16 of W line, these trusses were temporary sliced for shipping from

PaEE o ¥

SOQX erlm,stee pla‘_tes on top of cradle pedestals for neoprene

i ll 1)( N

e Accrdent while getting off the boat, Iron worker Je'{ffrey Bllzzard Jmpped and feII and injured himself, ABF safety

officer took him to hospital for treatment. , :

3

China. 5
6. Welding 25 X 25 X 4mm angle irons and: g}@;

Miscellaneous

~ e,

Additional Work on/off site: i

Splicing pile for T1 temporary bridge is in progres y |

Welding pipes around the edge of the barge loaded wrth the sugport for OBG lifting frame.

Testing submerge arc-welding machine.

Testing of weld samples for weld coupohs and welders quallfrcatlon

Securing prefabricated OBG’s access walkway tower by guy wrres on barge Ioaded with gantry support structure
Miscellaneous works. ! £
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Inspector:

Masoud Modanlou \\‘*'“——-m—w-———-———:—'; Trans Engineer (C)/Asst. Struct. Rep




