STATE OF CALIFORNIA "1 Job Sfamp '), Const. Calendar ~ DayNo 086
DEPARTMENT OF TRANSPORTATION 04-0120F 4 i Project Work Day No. 1296
Form HC-10A (Rev. 6/80) SFOBBSAS | ! Date 12/03/2009
' £ Shift Hours Start  6:30 Stop 3:30
; Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
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EQUIPMENT AND/OR LABOR: ! ’
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Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 =3 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Jrny 8 Robert Russell ABF/ JV
Iron Worker App. Jeffrey Blizard ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny ! T Steven Batiste ABF/ JV
Iron Worker App. ] Jose Corona ABF/ JV
Iron Worker Jrny it ai ks Webb Daryyl ABF/ JV
Iron Worker Jrny ; Josue Galvan ABF/ JV
Iron Worker Jrny i Gabriel Rios ABF/ JV
Iron Worker App . Ryan Evanchik ABF/ JV
Iron Worker Foreman 8 { ; James Sturgeon ABF/ JV
Iron Worker 8 & ‘ Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 = o : Ronald Dameral ABF/ JV
Iron Worker 8 il Eduardo Jimenez
Iron Worker Jmy 8 F Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 O Barry Rothman ABF/ JV
Iron Worker Jry 8 e Jaime Baragan ABF/ JV
Iron Worker Foreman 8 ; | ' David Lucero ABF/ JV
Iron Worker Jrny 8 ' Matt Holt ABF/ JV
Iron Worker Jrny 8 James Laahs ABF/ JV
Iren Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 S P T Jose Meza Amaya | ABF/JV
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Iron Worker Jrny 8 Obra Paulk ABF/ JV

Crane Operator 8 g Rodney Anderson ABF/ JV

Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 ¥ Mike Kiein ABF/ JV

Oiler 8 Daniel Martinez ABF/ JV

Oiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 AR Frank Brajkovich ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/JV

Iron worker Jrny 8 John Rosas ABF/ JV

Iron worker App 8 Bryce Hawell ABF/ JV

Iron worker APP 8 lan Murphy ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

Iron worker Jrny 8 Al ¢ Earl Rich Clayborn | ABF/ JV

Iron worker App. 8 Jackson Todd ABF/ JV

Iron worker Jrny 8 Wayne Wheeler ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV

260ftboom | 1| Ringer barge || ABF/ JV

33} 38 ?g?g 2| Man lift e = ABF/ JV

2| Welding machine b i ABF/ JV

58084 1| RT 160 crane } ; ABF/ JV

2;_113-4293- 2| IR Compressor I ABF/ JV

549075006 | 1| Generator ABF/ JV

17 o sozo | 1| Forkit | ABFT IV

;’(‘f‘af L1 3| Barge «' . ABF/ JV

gfss 180-8, | 2| Barge 4 ABF/ JV

;‘750 35,36, [ 3| Barge ) X ABF/ JV

YC-1333 1| Barge ABF/ JV

?601 ,2262-2, 4] Barge ABF/ JV
265

Weather: Sunny 60 F

Description of Operation:
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1. Drilling holes in connection plates of truss segment 5 for Sphcmg Wlth truss segment 6, field splice W10, for W

line truss, at berth 7.
2. Erection of pre-assembled walkway section arounéi the cross be am

‘at E line.
3. Bolting, snug tightening of bolts and torquing of bolts in field spllce E 22 between segments 16 and 17, E line.
4. Bolting walkway and installing the guardrail in both side of walkway

Miscellaneous

Additional Work on/off site:

Sorting bolts to be used for splicing truss sections. .
Test welding by submerge arc-welding machine in un-even gaps
Testing electro magnetic post heating machme fcp Ol
Testing of weld samples for weld coupons ség‘nd;W%[é !
Test welding of plates with U ribs on the end 0 tf ﬁplates
Miscellaneous works. AT L

plates for practice.
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Inspector: ; .
— RS S o b & 4 T

Masoud Modanlou \s\
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