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STATE OF CALIFORNIA - DEPAR TMENT OF TRANSPOR TATION
ENGINEER’S DAILY REPORT
AECOM/LAN Engineering Consultant
REPORT NO. DATE
118 {7-day){ + 1210 Project Work Day} January 04, 2010 m TWTF S S (DAY)
NORMAL WORK HOUR: WEATHER:
START: 6:00AM STOP: 3:30PM PARTLY CLOUDY/SUNNY
el eSOt wiwtoit il
Construction Field Office : 333 Burma Road, Oakland 94607
... Working Drawing Campus Office: 375 Burma Road, Oakland 94607
04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

<*  Shop Drawing Status Meeting (Caltrans — Design). - Time 8:30AM

o Meeting held to discuss the status of the reviewing of the submittals by the design groups in the Caltrans review cycle.
o Priority List was updated with PB status. Sce attachment #1.

% Shop Drawing Submittals — MEP Issues

o

o  Talked to Roman Granados (Caltrans) about lift 13 westbound side plate with conduit hole/sleeve for the light pipe.
Submittals are going in with the added penetrations in the PI, SP and Scgment sheets.

< Emails from Team China

o Ken Lee sent the weekly status of the MEP Penetrations that were found last week. See attachment #2.

% OBG Master Penetration Charts.

o Working on the MEP charts inputting and updating the following categorics:

]
i

'

()

MEP Penetrations.
MEP Attachments.
Piping Attachments.
Lift 12-14 updating.

()
f

% Dehumidification System Review.

o Working on the coordination of the dehumidification piping layout and the shop drawing penetrations with the ABF,
FWS and designers.

Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is
Mike. Travis@LANEngineering.com or Michael Travis@dot.ca gov

END OF REPORT
0545-1530 @ Office / Time sheet total 6.5 hours regular
1.5 houts Training Class (AECOM - Code of Conduct)
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Attachments:
1. Priority lists for Shop Drawing Status with PB review status noted & Meeting Handout.
. Email Review of CCO #75 Draft Letter.
3. Email China Tracking Update MEP Charts.

SIGNATURE
Name TITLE
Michael F. Travis j Electrical Engineer - AECOM/LAN Engineering
ig 0= 5-10
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Submittal ID

ABF-SUB-000054R69

ABF-SUB-0000B7R107

ABF-S5UB-000113R04

ABF-5UB-0001268R03

ABF-SUB-000148R02

ABF-5UB-000235R03

ABF-5UB-000366R93

ABF-5UB-000366R94

ABF-SUB-000366R95

ABF-5UB-000465R07

ABF-5UB-000628R03

ABF-SUB-000847R07

ABF-SUB-000722R08

ABF-SUB-000771R09

ABF-SUB-000771R10

ABF-5UB-000773R09

ABF-SUB-000773R10

ABF-SUB-000776R12

ABF-5UB-000776R13

ABF-SUB-000776R14

ABF-SUB-000778R24

ABF-5UB-00077BR26

ABF-SUB-000778R27

ABF-5UB-000788R13

ABF-51JB-000789R05

ABF-5UB-000789R06

ABF-5UB-000790R07

ABF-SUB-000790R08

ABF-SUB-000793R04

ABF-SUB-000810R04

ABF-SUB-000810R05

ABF-5UB-000812R02

ABF-SUB-000812R03

ABF-5UB-000815R19

ABF-SUB-000815R20

ABF-5UB-000826R07

ABF-SUB-000826R08

ABF-5UB-000826R09

ABF-SUB-000829R16

ABF-5UB-000820R17

ABF-5UB-000829R18

ABF-SUB-000843R03

ABF-§UB-000843R04

ABF-5UB-000846R07

ABF-SUB-000849R 15

ABF-SUB-000B49R16

ABF-5UB-000850R03

ABF-5UB-000858R02

ABF-SUB-000861R04

ABF-5UB-000861R05

ABF-SUB-000862R04

ABF-SUB-000865R02

ABF-5UB-000865R03

ABF-5UB-000868R05

ABF-5UB-000868R06

ABF-5UB-000871R01

ABF-SUB-000885R01

ABF-SUB-000886R05

ABF-SUB-000893R01

ABF-SUB-000898R03

ABF-5UUB-000916R04

ABF-5UB-000916R05

ABF-SUB-000919R03

PMIV UPLOAD DATE INCLUDED: December 31, 2009

Description

Welding Quality Control Plan (WQCP) for ZPMC - Addendum A-31
0BG - Slandard (WD) - LIFT 13W - Typical Weld Details

ATTACHMENT #1 (1/3)

PB color code ID

Infermation Only

Responded { *redline

"Posled I

Box Girder Reinforcemenl: East Saddle and Pier E2 Bearing & Shear Key Fabrication Procedure

Pipe Supporis - FWS

East Cable Anchorage Overall Assembly - Fabrication Procedure

Tower - Elevator Layouts - CCO 085

Cable Band - General Weld Repair Plan - Goadwin

Cable Band - General Weld Repair Plan - Goodwin

Cable Band - General Weld Repair Plan - Goodwin

TOWER- Diaphragm Plales - LIFT 3

Sea Transportation Plan Design Criteria - Addendum B

TOWER - Strut Fagade - Face A - Lift 4

TOWER - LIFT 4 - TL Assembly Drawings

OBG - Shop Assembly (SA) - LIFT 13E - Pier E2 Seat Details

OBG - Shop Assembly (SA) - LIFT 13E - Pier E2 Seal Delails

OBG - Side Plate Sub Assembly (SP) - LIFT 13E - Plate Type 1

0BG - Deck Plate/Edge Beam Sub Assembly (DP, EB} - LIFT 13E

OBG - Slandard (RS) - LIFT 13E - Plate Stifiener Details

OBG - Slandard (RS) - LIFT 13E - Plate Stiffener Details

0BG - Slandard (RS) - LIFT 13E - Plale Sliffener Details

OBG - Standard Delails (X) - LIFT 13E - Longiludinal Shear Plate, Floorbeam Details
OBG - Standard Delails (X) - LIFT 13E - Miscellaneaus Details

0BG - Standard Details (X) - LIFT 13E - Floorbeam Details

0BG - Standard {X) - LIFT 13E - Floorbeam Details

0BG - Standard (RS} - LIFT 13E - Plate Stiffener Details

OBG - Standard (RS) - LIFT 13E - Plate Stiffener Delails

OBG - Plate Sub Assembly (PL) - LIFT 13E - Exterior Edge Plate Details
0BG - Plate Sub Assembly (PL) - LIFT 13E - Exterior Edge & Side Plate Details
0BG - Shop Assembly (SA) - LIFT 13E - Splice Plate Details

OBG - Standard (RS) - LIFT 13E - Plate Sliffener Details

OBG - Standard (RS) - LIFT 13E - Plate Stiffener Delails

0BG - Deck Plate Sub Assembly (DP) - LIFT 13E - Plate Types 1, 10

OBG - Deck Plate Sub Assembly (DP) - LIFT 13E - Plate Type 1

OBG - Standard (X) - LIFT 13E - Splice Plale, Longitudinal Shear Plale, Floorbeam Details
OBG - Standard (X) - LIFT 13E - Floorbeam Delails

0BG - Standard (RS) - LIFT 13E - Plate Sliffener Details

OBG - Standard (RS) - LIFT 13E - Plate Stiffener Delails

OBG - Standard (RS} - LIFT 13E - Plate Stiffener Delails

0BG - Standard (X) - LIFT 13E - Floorbeam, Longitudinal Diaphragm Details
0BG - Slandard (X) - LIFT 13E - Floorbeam, Longitudinal Diaphragm Details
OBG - Slandard (X) - LIFT 13E - Floorbeam Delails

OBG - Standard (RS) - LIFT 13E - Plale Sliffener Details @ Vertical Plate Delails
OBG - Standard (RS) - LIFT 13E - Plate Sliffener @ Vertical Plale Details
0BG - Shop Assembly (SA) - LIFT 13E - Splice Plate Details

0BG - Standard (X) - LIFT 13E - Floorbeam Details

OBG - Standard (X) - LIFT 13E - Flocrbeam, Splice/Sliffener Plale Details
0BG - Deck Plate Sub Assembly (DP) - LIFT 13E - Plate Types 1, 2

0BG - Comer Assembly (CA) - LIFT 13E

OBG - Standard Details (X) - LIFT 13E - Splice Plate Details

OBG - Standard Details (X) - LIFT 13E - Saddle Delails

OBG - Standard (RS) - LIFT 13E - Plate Stiffener Delails

OBG - Shop Assembly (SA) - LIFT 13E - Splice Plate Details

OBG - Shop Assembly {SA) - LIFT 13E - Bearing Plate Details

0BG - Slandards (X) - LIFT 13E - Catwalk, Cable Tray Support, Floorbeam Details
0BG - Slandards (X) - LIFT 13E - Cable Tray Support Details

OBG Erection Engineering Report for Liflts 7-11

0BG - Layout Assembly (L) - LIFT 13W - Kink Details

OBG - Plate Sub Assembly {PL) - LIFT 13W - Exterior Deck Plale Delails
OBG - Crossbeam Assembly (SP) - LIFT 13W - Side Plate Details - CB18
0BG - Crossheam Assembly (FB) - LIFT 13W - CB18 Diaphragm Details
OBG - Plale Sub Assemblies (PL) - LIFT 13W - Exterior Boltom Plate Delails
0BG - Plate Sub Assemblies (PL) - LIFT 13W - Exierior Boltom Plale Details
0BG - Standard (RS) - LIFT 13W - Plale Stiffeners Delails



Submittal ID

ABF-SUB-000919R04

ABF-SUB-000922R04

ABF-S5UB-000922R05

ABF-SUB-000924R05

ABF-SUB-000930R03

ABF-SUB-000943R02

ABF-SUB-000943R03

ABF-SUB-000851R04

ABF-SUB-000851R05

ABF-5UB-000959R01

ABF-5UB-000960R02

ABF-5UB-000965R02

ABF-SUB-000972R01

ABF-SUB-000972R02

ABF-5UB-000972R03

ABF-5UB-000974R03

ABF-5UB-000982R04

ABF-SUB-000983R05

ABF-5UB-001008R02

ABF-5UB-001052R01

ABF-SUB-001060R01

ABF-SUB-001066R01

ABF-5UB-001066R02

ABF-SUB-001074R02

ABF-5UB-001086R01

ABF-SUB-001221R02

ABF-SUB-001223R02

ABF-§UB-001237R01

ABF-SUB-001237R02

ABF-SUB-001238R01

ABF-5UB-001248R01

ABF-SUB-001250R01

ABF-5UB-001252R01

ABF-5UJB-001255R01

ABF-5UB-001266R01

ABF-SUB-001267R01

ABF-§UB-001276R01

ABF-5UB-001281R01

ABF-SUB-001282R01

ABF-SUB-001290R01

ABF-SUB-001294R01

ABF-5UB-001307R01

ABF-5UB-001311R01

ABF-5UB-001311R02

ABF-SUB-001313R01

ABF-5UB-001314R01

ABF-5UB-001314R02

ABF-SUB-001315R01

ABF-5UB-001323R01

ABF-5UB-001328R02

ABF-SUB-001329R01

ABF-5UB-001335R01

ABF-SUB-001336R01

ABF-5UB-001337R01

ABF-5UB-001361R01

ABF-SUB-001370R15

ABF-5UB-001370R16

ABF-SUB-001371R01

ABF-5UB-001379R01

ABF-5UB-001383R02

ABF-5UB-001384R00

ABF-5UB-001385R00

ABF-SUB-001386R00

ABF-SUB-001389R01

ABF-5UB-001391R01

ABF-S5UB-001393R01

ABF-5UB-001356R00

ABF-SUB-001400R00

ABF-5UB-001400R01

ATTACHMENT #1 (2/3)

Description Mrmaliun Only I Responded / 'mdlinel **Posted I
OBG - Standard (RS) - LIFT 13W - Plate Stilfeners Delails
OBG - Plate Sub Assembly (PL) - LIFT 13W - Exterior Side Plate Details
OBG - Plale Sub Assembly {PL) - LIFT 13W - Exlerior Side Plate Details
OBG - Standards (X) - LIFT 13W - Longiludinal Shear Plale Details
0BG - Layout Assembly {L) - LIFT 13W - Floorbeam Details
0BG - Side Plate Sub Assembly (SP) - LIFT 13W - Plale Type 8
OBG - Side Plate Sub Assembly (SP) - LIFT 13W - Plale Type 7 Details
OBG - Floorbeam Sub Assembly (FB) - LIFT 13w
OBG - Floorbeam Sub Assembly (FB) - LIFT 13w
0BG - Floorbeam Sub Assembly (FB) - LIFT 13W
OBG - Layout Assembly (L) - LIFT 13W - Floorbeam Details
OBG - Layout Assembly (L) - LIFT 13W - Floorbeam Delails
OBG - Longitudinal Diaphragm Assembly (LD) - LIFT 13w
0BG - Longiludinal Diaphragm Assembly (LD} - LIFT 13w
0BG - Longiludinal Diaphragm Assembly (LD) - LIFT 13W
0BG - Plate Sub Assembly (PL) - LIFT 13W - Exterior Side Plate Details
0BG - Side Plale Sub Assembly (SP) - LIFT 13W - Plate Types 4 & 5 Detlails
OBG - Standards (X) - LIFT 13W - Stiffener Splice Plale Delails
OBG - Layout Assembly (L) - LIFT 13W - Floarbeam, Catwalk/Cable Tray, Plzle, Diaphragm Details
OBG - Layout Assembly (L} - LIFT 13W - Girder, Drainage/Cable, Catwalk, Floorbeam Details
OBG - Segment Sub Assembly (SEG) - LIFT 13w
OBG - Segment Sub Assembly (SEG) - LIFT 13w
0BG - Segment Sub Assembly (SEG) - LIFT 13w
0BG - Segment Sub Assembly (SEG) - LIFT 13W
0BG - Slandard (X) - LIFT 13W - Diverter Plate
Wire Rope Prestrelching Procedures
Wire Rope Measuring Procedure
0BG - Standard (X} - LIFT 13E - Floorbeam Details
OBG - Standard (X) - LIFT 13E - Stiffener Plate Details
OBG - Standard (X) - LIFT 13E - Sliffener Plate Details
OBG - Standard (X) - LIFT 13E - Floorbeam Details
OBG - Standard (X) - LIFT 13E - Floorbeam Delails
0BG - Slandard (X) - LIFT 13E - Floorbeam Delails
0BG - Standard (X) - LIFT 13E - Floorbeam Delails
OBG - Slandard (X) - LIFT 13E - Splice & Stiffener Plate Defails
0BG - Slandard (RS) - LIFT 13E - Plate Sliffener Datails
0BG - Standard (X} - LIFT 13E - Kink Splice & Flange Plale Details
OBG - Standard (X) - LIFT 13E - Verlical Plate Details
TOWER - LIFT 3 - Exterior Grating
TOWER - LIFT 4 - Exterior Graling
CBG - Standard (RS) - LIFT 13E - Plate Stiffener Details
0BG - Slandard (X) - LIFT 13E - Catwalk Details
0BG - Slandard {(RS) - LIFT 13E - Plate Sliffener Details
0BG - Standard (RS) - LIFT 13E - Plate Stiffener Details
OBG - Sfandard (X} - LIFT 13E - Miscellaneous Details
OBG - Standard (X} - LIFT 13E - Catwalk Details
OBG - Standard (X) - LIFT 13E - Floorbeam Details
OBG - Standard {X) - LIFT 13E - Miscellaneous Details
0BG - Standard (X) - LIFT 13E - Miscellaneou Details
0BG - Slandard (X) - LIFT 13E - Catwalk, Splice Plate, Floorbeam Details
0BG - Standard (RS) - LIFT 13E - Plate Sliffener Details
0BG - Slandard (X) - LIFT 13E - Light Bracket Details
OBG - Standard (X) - LIFT 13E - Miscellaneous Details
0BG - Layout Assembly (L) - LIFT 13W - Plate Transition Details
Erection Plan - Temparary Welded Attachmenis
Weld Repart for HoChang Machinery Industries - NO. 16
Weld Report for HoChang Machinery Indusiries - NO. 17
0BG - Standard (X) - LIFT 13W - K Plate Stiffener Details
Crane Loading on Box Girder Deck
Tower Handling Plan - Addendum
Zinc Socketing Procedures - WireCo
Wire Rope Tesling Procedure - Type 1 and 2 - WireCo
Hinge A - Seismic Joint Erection Plan
Manufacuring and Fabricalion Self Qualification Audit (MFSQA) for Zhang JJiagang Rong Chang Hot Dip Galvanizing Co., Lid
Temporary Support Steel Displacement Monitoring System
OBG - Standard Delails {SD) - LIFT 13W
0BG Deck Bolled Splice Conneclions at the East Anchorage
ZPMC Labor Rales
ZPMC Labor Rales




Submittal ID

ABF-SUB-001404R00

ABF-SUB-001404R01

ABF-SUB-001427R00

ABF-SUB-001428R00

ABF-SUB-001432R00

ABF-5UB-001433R00

ABF-SUB-001434R00

ABF-SUB-001435R00

ABF-5UB-001436R00

ABF-SUB-001437R00

ABF-S5UB-001438R0D"

ABF-SUB-001440R00

ABF-SUB-001441R00

ABF-SUB-001442R00

ABF-5LB-001443R00

ABF-5UB-001444R00

ABF-5UB-001445R00

ABF-SUB-001446R00

ABF-SUB-001447R00

ABF-SUB-001448R00

ABF-SUB-001448R00

ABF-5UB-001450R00

ABF-SUB-001451R00

ABF-SUB-001452R00

ABF-8UB-001453R00

Description
Sea Transportation Plan for OBG Shipment No. 2 - Lifls 5 and 6

Sea Transportalion Plan for OBG Shipment Ne. 2 - Lifts 5 and 6 - Supplementa!

OBG - Standard (OBSD) - Suspender Brackets @ Box Girder Details
OBG - Sfandard (SB, X) - Suspender Brackels Details

Erection Plan (Tower) - T1 Tower Bolling Plan

OBG - Segment Sub Assembly (SEG) - LIFT 13W - Grillage

OBG - Standard (X) - LIFT 13W - Miscellaneous Delails

OBG - Shop Assembly (SA) - LIFT 13W - Splice & Stilfener Details
PROJECT SCHEDULE MONTHLY UPDATE NO. 37 (20-DEC-2009)
OBG - Standard (RL) - LIFT 13W - Catwalk Handrail Delails

OBG - Layout Assembly (L) - LIFT 13W - Miscellaneous Details

0BG - Shop Assembly (SA) - LIFT 13W - Cable Access, Segment Delails
0BG - Slandard (X) - LIFT 13W - Floorbeam Delails

OBG - Standard (X) - LIFT 13W - Miscellaneous Defails

OBG - Shop Assembly (SA) - LIFT 13W - Splice Plate @ Kink Details
CABLE - Tower Saddle Trial Assembly - JSW

OBG - Slandard (X) - LIFT 13W - Miscellaneous Plate Details

OBG - Ortholropic Box Assembly (OBW) - LIFT 13w

OBG - Standard & Shop Assembly (SA, X) - LIFT 13W - Traveler Rail Details
OBG - Standard (X) - LIFT 13E - Traveler Rail Support Details

OBG - Shop Assembly (SA) - LIFT 13E - Traveler Rail Support Details
OBG - Standard (X) - LIFT 13E - Floorbeam, Catwalk Details

OBG - Shop Assembly (SA) - LIFT 13E - Catwalk Support Details
0BG - Slandard (X) - LIFT 13E - Floorbeam Details

OBG - Plate Sub Assembly (PL) - LIFT 13E - Exterior Plate Details

ATTACHMENT #1 (3/3)

| Information Only l Responded I'redlinel "Posled]




ATTACHMENT #2 (1/1)

YIYITYVIeITT  Michael To Scott Fabel/D04/Caltrans/CAGov@DOT
¥~ Travis/HQ/Caltrans/CAGov -
N> 01/04/2010 02:51 PM
¥ bce
FIISYY S VIV EYT.N E 3
Subject Re: Draft CCO 75 ATP Letter Attached[]
Scott,

The ATP Cover Letter looks good to me.
Thanks for'letting me review it.

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Qakland Ca. 94607

Phone: 510-808-4618

Scott Fabel/D04/Caltrans/CAGoy

Scott
L Fabel/D04/Caltrans/CAGov To Michael Travis/HQ/Caltrans/CAGov@DOT
y. 12/31/2009 05:16 PM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Sandra

Michelotti/D04/Caltrans/CAGov@DOT, Sharad

Patel/D04/Caltrans/CAGov@DOT, April

Smith/D04/Caltrans/CAGov, George

Boughosn/D04/Caltrans/CAGov@DOT
Subject Draft CCO 75 ATP Letter Attached

Please review the draft ATP letter for CCO 75, "Electrical Grounding."
Thanks,
SF

Scott Fabel, P.E.
SAS CCO Desk
(c) 510-501-4054

005.03.01-sfabel-000011-0 CCO 075 ATP1 Draft w plans and draft CCO 20091231 SF.doe



ATTACHMENT #3 (1/1)

Ken Lee/D04/Caltrans/CAGov To Bill Shedd/D04/Caltrans/CAGov@DOT, Michael
Travis/HQ/Caltrans/CAGov@DOT, Martin
01/04/2010 06:59 PM Chandrawinata/D04/Caltrans/CAGov@DOT
€C¢  Scott Kennedy/D05/Caltrans/CAGov@DOT
bece

Subject MEP Update 1-04-10

Hello,

Finished ubdating Tower MEP. | have not gone inside to check the cable tray status. | will try to get to
OBG seg sometime this week.

&

Tawer MEP Penetralions and Attachments Tracking 01.04.10.xls
Ken Lee

SFOBB-SAS

Team China

Cell: +86 15821422546



