Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
No.
SFOBB East-Span H H
Seismic Retrofit Re&denFEngmeer
Project (SAS) (F|e|d)
DA' LY REPO RT Date: Week of February 22,

2010

Monday, February 22, 2010

Held weekly meeting with ABF to review critical issues and upcoming challenges with erection procedures/operations.
Attended weekly Champions meeting to discuss current issues related to SAS project.

Participated in afternoon TC teleconference.

Tuesday, February 23, 2010
Nothing to report today.

Wednesday, February 24, 2010

Met with Balan and Jake to discuss packaging Ri:CO’s and NOPC'’s into a CCO, or CCOs, for resolution of that part of
CCO 108.

SAS management meeting held today, followed by a core team meeting with ABF, with China participating by
teleconference.

Thursday, February 25, 2010

Bi-weekly safety meeting followed by an all staff meeting this morning where the status of current issues were reviewed.

Attended meeting to discuss the status of the redesign effort on the traveler rail and traveler mechanical system, CCO
24 & CCO 2481.

Weekly TC teleconference held in pm.

Friday, February 26, 2010

Furlough Leave
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Gary Pur
Category 45.01 Resident Engineer, SAS Bridge



