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Monday, March 29, 2010

Attended 9am ABF technical discussion meeting where several current issues were discussed, including barrier rail
details and tolerances, and suspender socket/bracket fit up.

Attended weekly Champions meeting and discussed key issues with SAS project.

Attended weekly Team China teleconference.

Tuesday, March 30, 2010

Nothing to report today.

Wednesday, March 31, 2010

SAS Management meeting not held today, due to overlap with RFI/Submittal management meeting.

Attended core team meeting with ABF, which later included teleconference with staff in China. Discussed barrier rail
fabrication, East End deck panel shop space, and organizational changes at ZPMC.

Thursday, April 1, 2010

Held bi-weekly SAS senior staff meeting

Attended monthly TBPOC meeting held in the morning with ABF in attendance to discuss fabrication/schedule issues.
The TBPOC members, staff and others attended a confined space training session over lunch hour.

Traveled to Redding in afternoon to provide SFOBB presentation to the AGC Public Officials Night event.

Friday, April 2, 2010

Furlough Leave
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Gary Pursetl
Category 45.01 Resident Engineer, SAS Bridge




