STATE OF CALIFORNIA File 46
DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER'S
DAILY REPORT

BY WIL SHEDD
og
Date:02/11/12 through 02/11/12

SELF-ANCHORED SUSPENSION (04-0120F4) Bill Casey / Rick Morrow

Time Elapsed — 69% Contract Approval Date: May 3, 2006

Completed — 88% First Working Date: May 18, 2006

Bid Amount: $1,434M Forecast Date for Seismic Safety Opening: August, 2013

STATUS OF WORK:

Office Work

e The Department continues to review shop drawings and fabrication procedures for Bridge Deck, T1 Tower, Cable System
MEP field work, and Contract Change Orders.

3

e Requests for Information (RFI): 3523 received — 3503 (99.4%) Responded
e Working Drawing Submittals: 8874 received — 8847 (99.7%) Responded
OBG Field Work

»  Field painting is ongoing.

Field Splice Completion welding between L12W to L13W, L12E to L13E, L13W to L14W, and L13E to L14E is ongoing.
e  Filling of voids in the counter weight concrete is ongoing,

 Installation of domestic water and compressed air lines along the west bound bridge, North barrier is ongoing.

Tower Field Work
e NDT and repair of the tower base shear plate welding is on hold.

Cable Field Work
o  Parallel Wire Strands (PWS) installation is complete through #33.
e  Adjustment of installed PWS is ongoing.

W-2 Field Work
¢ Installation of cable trays for the transition of electrical from the OBG to the W-2 column is ongoing,

E-2 Field Work
*  Final adjustment of bearing and shear key alignment is pending.

Steel Fabrication (Other Facilities)

®  Traveler pneumatics fabrication is ongoing. Testing of the main SAS traveler scheduled for April, 2012. (Westmont
Industries, Santa Fe Springs, CA)

e Hinge K bearing assembly fit test is scheduled for March 2012 (Lubrite).

e  Forecast completion of seismic joint fabrication is February, 2012 (Watson Bowman).

ASSISTANT RE’S DAILY REPORTS:

Monday, February 6, 2012

e Mostly clear and warm.

| attended the All-Staff meeting.

| worked on diaries and timesheets.
e See notes.
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
ASSISTANTRESIDENT ENGINEER'S
DAILY REPORT BY W. SHEDD
Week Ending 2-11-12
Tuesday, February 7, 2012

e Rain.
» | chaired the owner , designer MEP meeting. See agenda.
e See notes.

Wednesday, February 8, 2012
e Mostly Clear and mild.
e See notes.

Thursday, February 9, 2012

e Clear Mild.

e | attended the Safety Meeting.
e See notes.

Friday, February 10, 2012

o Overcast with light sprinkles.

e See notes.

e | chaired the MEP CCO meeting and discussed status and actions for all MEP CCOs.
» |[filed and sorted diaries and worked on emails, timesheets and car logs.

Saturday and Sunday, February 11 & 12, 2012

(=

William B. Shedd,
SENIOR CONSTRUCTION ENGINEER

e No MEP work planned.
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