
09/29/2012 (Working hours: 8hrs.)

SAS LOAD TRANSFER

PAHSE 3 (preparation) North Side:

Involved Panel Points: PP36

The ABF crew performs the following for Phase 3 preparation.

- Tighten the 100mm rod into the socket and secure it is not less than 165mm. This was the first

Panel Point with 100mm rod

- Four Hydraulic jacks are set, one under each extended rod.

- Remove the suspender slack by using the pump and Hydraulic jack system, which makes it easier

for phase 3 to be completed much faster.

The engagement length for all the rods of the panel points PP36 was checked and the inboard West rod

didn’t have adequate engagement, which was checked by me and Mr. Victor Altamirano. The matter

was discussed with ABF engineer Mr. Scott Yeager and he will address the issue for 5mm more rod

engagement into the socket and I will follow if it has been done correctly.

ABF Crew:

-Mathew Holt (Foreman)

-Mathew Cochrane

-Lonny Candelaria

-Pablo Ramirez

-Charlie Lanier

-Theo (op.)

Crane Grove (ABF 002363)

NOTE:

Prepared by: Abbas Iranmanesh 9hrs.OT)


