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Diary December 28, 2012

The ABF crews had the following activities:

First Crew: (Working Hours: 8)

ABF crew started from PP102 of the W-Line and put in place all the permanent bolts of the top plate of

the suspender brackets and tightened them and at the same time set up the halves of the Elastomeric

Collar around the suspender cable and glue them together. The work will be continued for a few days

until all the bolts of the suspender bracket top plates are set in place and tightened, and Elastomeric

Collars of the suspender brackets were put in place for both the W and E lines.

Second Crew: (Working Hours: 8)

Putting in place the bolts located on the sockets to lock the thread of the rods which were tightened into

the sockets (Threaded rods holding the suspenders to the bracket). The LOCTITE 243 threadlockers

epoxy was used in installing the bolts. The crew started from PP74 installing the remaining lock bolts for

the E-Line. The crew continued completing the work until PP102 leaving the following Panel Points:

 At PP76 four bolts are not in place

 At PP78 four bolts are not in place.

Since the crew left installing the some of the socket locking bolts of both the E-Line and W-Line, they

have to go back and complete them. The bolt at the end of the threaded rods of the suspender brackets

were put in place at the same time of installing of the locking bolts.

First Crew:

1-Antony Costa

2- Casey Lux

3- Augie Solis

4-Pablo Ramirez

Second Crew:

1-Carlos Alvarado

2-tomas Servantes

Prepared by: Abbas Iranmanesh


