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Project (SAS)
Robert Kobal Week of 2013-1-14

SAS Bridge Travelers/Skyway cleanup

Mon 2013-1-14
Attended general staff meeting.

Attended ABF/CT senior staff meeting.
Attended Champions meeting.

Worked on submittal 2793 response, monthly pay estimate, BASE system presentation for BATA,
force account for no trespassing sign.

Confirmed arrangements to have the cable gate details fabricated by the YBITS contract. 1 requested to

Bill Howe that the gates be fabricated quickly if there is any hope of having the gates installed or at
least some of the hardware installed prior to the catwalks coming down.

Tue 2013-1-15

Attended corridor coordination meeting

Prepared for and lead the Skyway cleanup meeting, see meeting minutes.

Worked with Bill Casey to finalize the response to submittal 2793. Because of all the changes that
have been made, including the polymer decking material, the Contractor is directed to re-weigh the
travelers after all the assembly is complete to get the final weight. This work will be compensated by
CCO 96.

Continued work on the cable gates trying to get plan sheets provided so that fabrication started quickly.
Met with Andy Bull, Mike Gulli and Bill Almedia to work out details of ladders for the travelers.

Wed 2013-1-16
Attended SAS senior staff meeting.

Warren Collins informed me about problems with the existing cable gates (ref RFI 3162), also
discussed with Bill Shedd and Martin Chandrawinata. Per Bill Casey, ABF will fix the existing
fabricated gates and posts and install per existing contract plan so at least something is in place should
the new design not be installed prior to bridge opening.
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ARE Report (continued) Page 2 of 2
SAS Bridge Travelers/Skyway cleanup
Robert Kobal

Thur 2013-1-17
Attended Safety meeting.

Cable gate plan sheets were issued to the YBITS1 contract, I asked for help with surveying the existing
cable bands to confirm critical dimensions because ABF will not allow another contractor to come in
and field verify.

Worked on monthly pay estimate, bikepath traveler access ladders, field to observe bikepath hand
railing installation, BASE presentation for BATA with Saced and Dane Lobb.

Prepared for and lead the Traveler meeting- see meeting notes.

Friday 2013-1-18
Vacation
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Robeft Kobal
Senior TE




